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TRANSMITTAL OF ON-SITE DISPOSAL FACILITY IMPACTED MATERIALS PLACEMENT
PLAN, REVISION O '

“This letter transmits the final On-Site Disposal Facility (OSDF) Impacted Materials Placement
Plan (Revision 0). The Impacted Materials Placement Plan, Revision |, was submitted to the
U.S. Environmental Protection Agency (U.S. EPA) and Ohio Environmental Protection
Agency (OEPA) on October 23, 1997. Approval of the document was received from the
OEPA on November 4, 1997, and from the U.S. EPA on November 12, 1997. Because:
there were no additional comments from OEPA or U.S. EPA, there were no revisions to the
text between Revision | and Revision 0 of the Impacted Materials Placement Plan.

If there are any questions, please contact Jay Jalovec at (513) 648-3122.

FEMP:Jalovec Joﬁnny W. Reising
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This Impacted Materials Placement (IMP) Plan describes the impacted materials acceptance,
placement, compaction, and quality assurance/quality control (QA/QC) activities that will be undertaken
throughout construction, filling, and closure of the On-Site Disposal Facility (OSDF) at the Fernald
Environmental Management Project (FEMP), Fernald, Ohio.

12  Project Description

The OSDF will be constructed to contain impacted materials derived from remediation of the
operable units at the FEMP. These materials will be required to meet OSDF waste acceptance criteria
(WAC) prior to disposal in the OSDF. The estimated total volume of impacted material destined for
OSDF disposal is 2.5 million cubic yards (1.9 million cubic meters) bank/unbulked. Approximately
85 percent of this material is impacted soil or soil-like material, with the remainder consisting of building
demolition debris, lime sludge, municipal solid waste, and small quantities .of miscellaneous other
materials.

The construction, filling, and closure of the OSDF is currently scheduled to occur over a period
of approximately seven years, as described in the Accelerated Remediation Plan [$276 million case]
(276 Plan). However, due to the potential for variations in the pace of remedial action activities, the
OSDF has been designed to be constructed, filled, and closed in phases for up to 25 years.

The design approach for the OSDF is presented in the document, Final Remedial Design Work |

Plan for Remedial Actions at Operable Unit 2 (OU2 RDWP) [DOE, 1995b]. The design of the OSDF,
as currently developed, is presented in the Final Design Package, On-Site Disposal Facility [GeoSyntec,
1997¢c]. The design of the OSDF includes a liner system, final cover system, leachate management
system, and surface-water management system.

13  Plan Scope

This plan establishes the operational procedures to be used by the Subcontractor to place,
compact, and protect impacted material placed in the OSDF. The scope of this IMP Plan includes:

; presenting radiological/chemical and physical waste acceptance ‘criteria applxcable to
OSDF impacted materials;

. categorizing impacted material types based on handling, placement and compaction
requirements;

. developing acceptable proportions of the various impacted material types to be placed
within any area of the OSDF to achieve satisfactory OSDF performance;

FEMP\OSDF IMPP REV O\lanuary, 12, 1998 (2:07pm) 1-1
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developing procedures for placing and compacting impacted materials in the OSDF; and

developing QA/QC procedures for impacted material placement in the OSDF.

1.4  Plan Organization

The remainder of this plan is organized as follows:

the criteria used in establishing the requirements of this IMP Plan are presented in
Section 2.0; ‘ ..

the design features of the OSDF applicable to this IMP Plan are presented in Section 3.0;
impacted material waste acceptance criteria are described in Section 4.0;

descriptions of the impacted materials to be placed in the OSDF are presented in
Section 5.0; : :

general procedures for handling, placement, and compaction of impacted materials in the
OSDF are presented in Section 6.0;

specific procedures for handling, placement, and compaction of soil and soil-like
impacted materials-are presented in Section 7.0;

specific procedures for bandling and placement of special impacted materials are
presented in Section 8.0;

measures to be taken for the control of impacted runoff and fugitive dust related to, or
resulting from, the placement of impacted materials are described in Section 9.0;

required documentation procedures are presented in Section 10.0;
seasonal cover requirements are presented in Section 11.0; and

regulatory and technical references cited in this plan are listed in Section 12.0.

Appendix A to this IMP Plan contains an IMP Quality Assurance Plan. The IMP Quality
Assurance Plan describes those activities that the Construction Quality Control (CQC) Consultant will
undertake to establish that the Subcontractor complies with this IMP Plan.

This IMP Plan uses several key phrases which are critical to the development of a complete
understanding of the Plan. The terms and their usage within this plan are briefly explained as follows:

“Lift”

FEMP\OSDF IMPP REV OVanuary 12, 1998 (2:07pen) | 1-2
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‘ “grid” refers to a 100 ft. by 100 ft. (30 m by 30-m) grid system for each cell, which 1
provides the control for management of impacted material placement 2
_ 3
“horizon” a horizontal stratum limited horizontally to a 100 ft. by: 100 ft. (30 m by 30 m) 4
grid element, and limited vertically by either the maximum height of the item(s) 5 .
therein or by the maximum number of lifts therein ' 6
7
1.5  PlanR ibiliti 8
_ 9
This plan describes work to be conducted by three separate organizations: 10
SR 1
L Construction Manager (CM) — Responsibilities include: overall coordination between all 12
the parties to the FEMP; directing the construction management team; contractual 13
management responsibility over the Subcontractor; specifying the materials requiring 14
OSDF disposal; providing security for OSDF operations; implementing construction 15
safety; providing emergency health and safety response teams; and oversight of the OSDF 16
Construction Quality Assurance Plan. 17
' 18
. Subcontractor — Responsibilities include: separating impacted materials into categories; 19
"+ loading and hauling impacted materials to the OSDF; routing impacted materials within 20
* the OSDF battery limit; placing impacted material in the OSDF; obtaining final grade 21
‘ lines as shown on the Certified-For-Construction (CFC) Drawings; compacting (or 22
compacting around and over) impacted material in the OSDF; and controlling the 23
generation of fugitive dust and managing impacted stormwater runoff. %
. CQC Consultant — Responsibilities include: checking the Subcontractor’s impacted 26
material category classification; spot-checking impacted material shipments for 27
conformance with the OSDF WAC prior to those shipments arriving at the OSDF battery 28
limit; verifying the Subcontractor’s choice of location for impacted material placement; 29 .
documenting that the Subcontractor followed the placement and compaction procedures 30
required by this IMP Plan, and conductmg compactxon tests of materials placed in the 31
OSDF. : - 32
_ ' : 33
1.6 Rel Pl o : S 34
35
Several other plans have been prepared and should be used in conjunction with this IMP Plan. 36
The other plans containing information relevant to this IMP Plan are listed below along with a brief 37
statement of the relationship to this plan. : 38
39
e  OSDF Construction Quality Assurance (CQA) Plan [GeoSyntec, 1997a]: describes the 40
quality assurance procedures that will be followed by CQC Consultant during 41
construction, filling, and closure of the OSDF; 42
0 | | - ’
. 6Fl;bmosx:mmwmzvo\x.m...y 12, 1998 (2:07pm) 1-3
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1 OSDF Systems Plan [DOE, 1997b]: contains procedures for inspecting and monitoring
the OSDF including the leachate management system, final cover system, and temporary
facilities;

. OSDF Surface Water Management and Erosion Control (SWMEC) Plan [GeoSyntec,
1997d): provides procedures for the management of surface water in and around the
OSDF and details of temporary and permanent erosion and sediment controls for the
OSDF; and

] Waste Acceptance Criteria Antainment Plan for the On-Site Disposal Facility [DOE,
1997¢c): establishes the strategies for ensuring that the OSDF WAC presented in this IMP
Plan are met upon disposal in the OSDF. '

The Subcontractor shall be responsible for preparing an IMP health and safety (H&S) plan that
meets all health and safety requirements identified in the FEMP Project Specific Health and Safety
Requirements Matrix (PSHSRM). In addition, the H&S personnel will perform periodic audits of the
Subcontractor to ensure compliance; H&S personnel will have stop-work authority (in the event of threat
to worker and/or public safety) until the proper corrective action is taken. The H&S Officer assigned
to the OSDF project will be the single point of contact for all safety, industrial hygiene, fire protection,
and radiological issues or concerns.

In addition to H&S personnel assigned to the project, the Subcontractor will be required to
provide a H&S field representative who will be responsible for the Subcontractor’s compliance with all
H&S requirements. The Subcontractor will be required to report all safety concerns and incidents to the
H&S Officer. ‘

Radiological technician(s) will also be assigned to the OSDF project. In conjunction with the
H&S Officer assigned to the project, the radiological technician(s) will help to ensure radiological
compliance throughout the project. Radiological compliance includes the radiological monitoring of
equipment and materials entering and leaving the job site, radiological monitoring of soil during
excavations to help ensure proper segregation, storage, or disposition; radiation work permit compliance,
routine inspection, monitoring, and recording of area radiation detection monitors, and radiological
monitoring of personnel, if necessary. The PSHSRM will be the basis for the required monitoring and
will identify the action levels that will ensure personnel safety by limiting exposure.

FEMPOSDY I KBV ey 13, b T 14 - L s eI 000011
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2.0 ER' ME

2.1  Qverview

Regulatory and other requirements pertinent to this plan primarily take the form of applicable or '

relevant and appropriate requirements (ARARs) and to be considered criteria (TBCs) as determined by
the record of decision for each of the various FEMP operable units, functional requirements, and general
design criteria. In general, these criteria are intended to result in impacted material management activities

that: (i) are protective of the OSDF liner system, leachate management system, and final cover system;

(i) result in an OSDF waste mass that is stable and does not undergo unacceptable levels of differential
settlement; and (iii) provides acceptable management of the generation of fugitive dust and the routing
and containment of impacted runoff.

2.2  ARARs and TBCs

ARARs and TBCs that should be addressed by this plan are provided here, as obtained from the
Final Record of Decision for Remedial Actions at Operable Unit 2 (OU2 ROD) [DOE, 19953], the Final
Record of Decision for Remedial Actions at Operable Unit 5 (OUS ROD) [DOE, 1996a], the Operable
Unit 3 Record of Decision for Final Remedial Action (OU3 ROD) [DOE, 1996b]), or the Permitting Plan
and Substantive Requirements for the On-Site Disposal Facility (OSDF Permitting Plan) [DOE, 1997a},
as identified. : : _ .

OSDF
ou2 ous ou3 Permitting
Citation Requirement - ROD ROD ROD Plan
1 Chio Particulate Matter Requires the use of reasonably v v 4
Standards—Restriction of available dust coatrol
Emission of Fugitive Dust  mcasures to preveat fugitive
OAC 3745-17-08 dust from becoming airborne
: and defines *reasonably
available control measures™.
2 Ohio Permit to Install Requires the installation or 4 4 7
New Sources of Air modification and operation of
Pollution—Best Available -  an air contaminant source to
Technology (BAT) employ the best available
technology for pollution
control.
3 Ohio Solid Waste and Prohibits disposal of whole R 4 K4
Infectious Waste scrap tires and shredded o
- Regulations—Operational whole scrap tires in a sanitary
Criteria for a Sanitary landfill facility.
Landfill Facility
OAC 3745-27-19(BE)(30)
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OSDF
ou2 ous ow Permitting
Citation Requirement ROD ROD ROD Plan
W
4  Ohio Asbesios Emission  Prohibits visible emissions v / 1
Coutrol—Standard for from asbesioe-containing
Active Asbestos Waste materials during placemeat,
Disposal Sites and requires at least 12 inches
OAC 3745-20-06 of cover of compacted
non-asbestos containing
material over that
asbestos-containing material as
soon as practicable but 0o less
ofien than at the end of each
operating day.
5 Chio Asbestos Emission Prohibits visible emissions 7/ 4 v 2
Control—Standard for from asbestos-containing
Inactive Asbestos Waste matesials from an inaclive
Disposal Sites asbestos waste disposal site,
OAC 3745-20-07(A)&(C)  and requires at least 6 inches
of cover of compacted
nop-asbestos containing
material over that
and growth and maintenance
of a cover of vegetation oo an
area adequate to preveat
exposure of the '
asbestos-containing waste
material, or at least 2 feet of
cover of compacted
non-asbesios containing
material, and maintesance of
that cover to prevent exposure
to the asbestos-containing
waste material. ‘
6  Ohio Solid Waste and Requires placement of v/ 7/ 7/ 7 3
Infectious Waste impacted materials o be
Regulations—Sanitary performed such that the cell
Landfill Facility always stores runoff from
Coanstruction - agtive and open portions of
OAC 3745-27-08(C)(6) the cell reaulting from the
25-year, 24-hour storm event.
7 Radiation Protection of the  Requires application of “As A N 4 4
Public and the Low As Reasonably
Eavironmeat Achievable® (ALARA) goals
DOE Order 5400.5, 0 all activities in the
Chapter 1(4) and 1I(2) excavation, removal,
handling, and placement of
5

FEMPAOSDF IMPP REV O\smumry 12, 1998 (:07pem) ... ..

22

~ 000013




"

1200

FEMP OSDF IMPP
20100-PL~007

(Rev. 0, January 1998)

23 nction irem 1

. 2

A variety of functional requirements have been established by DOE for the OSDF. The 3

functional requirements applicable to this plan are given below: 4
5 .
° Facilities for impacted material management should: 6

: 7

be located in areas that can easily and efficiently accommodate receipt of 8

impacted material from the various FEMP operable units; 9

' 10

be separated from clean areas; 1

- 12

limit the uncontrolled discharge of fugitive dust to acceptable levels; 13

' 14

limit the generation of wastewaters to acceptable levels; 15

' 16

comply with project health and safety requirements; 17

18

be removed at the completion of impacted material management activities, with 19

the disposal of affected materials in the OSDF; and 20

: ~ 21

be designed to minimize the generation of new impacted material. 2

pi}

L Impacted materials should be placed in the OSDF in a safe and cost-effective manner that 24
prevents the uncontrolled release of impacted materials to the environment. 25

A » iy

. This plan, in conjunction with the various operable unit remedial action planning 27

documents, must only allow the placement of material satisfying the OSDF WAC. 28

: » : 29

24 neral Desi riteri 30

31

A number of general dwgn criteria have also been identified for the OSDF. The general desxgn 32

criteria applicable to this plan are: 33

34

. To the extent the stockpiling of impacted soil is necessary, the soil should be stockpiled 35

in the FEMP former production area in order to use the exxstmg storm dramage control 36

system. 37

38

. Procedures should be employed that reduce the need for the use of respirators by on-site ° 39

workers. 40

41

. Material transport procedures should cause minimal disturbance to the site and work area 4

and be coordinated with impacted material removal and placement activities. 43

44

*’ FEMPOSDF IMPP REV O\acuary 12, 1998 (2:07pm) 23 000014
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] Material transport equipment requirements should address the need to transport a variety ‘
of materials so that the number of pieces of equipment required to implement the design

is minimized and should address the control of airborne particulate emissions. 3
, 4
L The Subcontractor must control the release of fugitive emissions (including dust, 5
radiological, chemical, and asbestos materials) so that air quality standards are not 6
violated on the site and so that releases are controlled to acceptable levels at the fence 7
line. ]
9
. Fugitive dust will be controlled through the implementation of the BAT determination for 10
remedial construction activities on the FEMP site. 1
12
. Acceptable emission control methods during placement operations include: 13
14
transport in dump trucks; 15
16
closed containers with metal or tarp lids; : 17
) 18
keeping impacted material moist; and ' 19
‘ 20
spraying earthen material with a crusting agent when necessary; - 21
. Impacted material placement procedures should take into account: . .
24
the rate and time at which impacted material will be available for placement in 25
the cell; 26
27
the types of impacted material available for disposal (i.e., soil, flyash, lime 28
sludge, solid waste, or building demolition debris); 29
30
the poteatial for bulking/shrinkage of impacted material during placement; 31
32
the availability of temporary stockpile capacity; _ 33
, 34
the extent to which the disposal cell is constructed and available to receive 3s
impacted material; and : ' 36
37
the need for suspended or reduced impacted material placement activities during 38
winter and the need for seasonal (winter) cover. 39
40
° Impacted material placement activities should be organized to achieve the following 41
objectives: 4

Impacted material should be placed in a manner that is protective of the liner '
system and final cover system.
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‘ . ~ Impacted material should be placed to minimize differential settlement to the 1
extent reasonably achievable. - 2
‘ 3
A minimum of 3 ft. (0.9 m) thickness of select impacted material should be 4

placed directly over the protective layer component of the liner system, and 5 .

beneath the contouring layer component layer of the final cover system, to 6
provide protection of these systems from damage by impacted materials. The 7
thickness of select impacted material over the protective layer may be decreased 8
to 2 ft. (0.6 m) if the first lift of material to be placed over the select impacted 9
material consists of soil or small size debris that can be placed in controlled lifts. 10
1
To limit particulate emissions, generation of wastewaters, and erosion of 12
impacted material, the sequence of placement should minimize the area of 13
exposed impacted material. 14
15
Materials should be placed in a manner that results in a disposal pile with 16
relatively homogenous large-scale mechanical properties (i.e., compressibility and 17
shear strength), to the extent possible; homogeneity should be achieved by 18
distributing impacted materials throughout the OSDF to avoid large pockets or 19
~ distinct concentrations of any one type of impacted material in a.particular area; 20
. the objective is to minimize the poteatial for differential settlement. 21
' 22
At the end of each work day, the impacted material surface should be graded and 23
maintained to control precipitation runoff and impacted material erosion. 24
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3.0 OSDF FEATURES
3.1  General

The primary features of the OSDF related to the placement of impacted materials are the liner
and final cover systems and certain support elements. These features are briefly described in this section.
The Subcontractor shall be responsible for implementing the requirements of this section and for the
protection and safety of the systems described in this section during OSDF construction, filling, and
closure.

3.2 m Materials Pl m‘n n

Control of the placement of impacted ‘material in the OSDF during construction, filling, and
closure is required in order to: (i) protect the OSDF liner system, final cover system, and leachate
management system from damage; (i) maintain the impacted material in a stable configuration; (iii) limit
fugitive dust to an acceptable level; (iv) allow containment of impacted runoff within the active OSDF
cell; and (v) limit differential settlement of the OSDF final cover system to an acceptable level. Details
of the liner system and final cover system proposed for the OSDF are shown on the CFC Drawings.

Within each OSDF cell, four zones exist in which impacted material may be placed. These zones
and their relative locations with respect to the OSDF liner system and final cover system are shown in
Figure 3-1. The four zones are as follows:

. Protective layer — a protective layer of impacted soil material shall be placed directly
over the primary leachate collection system on the base of each OSDF cell; the soil used
for the protective layer shall be either: (i) on-site till material with a maximum particle
size not exceeding 3 in. (75 mm) (ASTM C 136); or (ii) granular drainage material
meeting the material requirements of the project specifications and placed in specified
areas of each cell to facilitate vertical percolation of impacted runoff into the underlying
leachate collection system;

. Select impacted material layer — select impacted material shall be placed both on top of
the protective layer and beneath the contouring layer to provide a physical barrier
between debris and other “large-size” impacted material and the OSDF liner and final
cover systems; the select impacted material shall consist of impacted soil or soil-like
material with a maximum particle size not exceeding 6 in. (150 mm) (ASTM C 136);

. Impacted material layers — a variety of different impacted materials can be placed on top
of the select impacted material layer in the central portions of an OSDF cell; the
impacted material in this zone need only meet the radiological/chemical waste acceptance
criteria established for the OSDF, the physical waste acceptance criteria established in
this IMP Plan, and the placement and compaction criteria established in this IMP Plan;
and
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IMPACTED MATERIAL ZONES
(NORTH - SOUTH CROSS SECTION SHOWN)

1 ft CONTOURING LAYER
- 3 ft SELECT IMPACTED MATERIAL

8.75 ft FINAL COVER SYSTEM ‘\

Z//_

\ Q\
\Q\\ \\\ K\\\ \3\‘\ \ N1
\\\ NN\ RN \\\ m
\\‘\\ ]
IMPACTED MATERIAL '

\ \ 20R 3 ft SELECT IMPACTED MATERIAL

- 1-ft PROTECTlVE LAYER

5 ft LINER SYSTEM

NOTE: THIS FIGURE FOR ILLUSTRATION ONLY. SUBCONTRACTOR SHALL PLACE

IMPACTED MATERIAL LAYERS TO THE LIMITS SHOWN ON CONSTRUCTION DRAWINGS. .
. . ‘ _ FIGURE NO. 3.1
A — 4 : PROJECT NO: GQ0166-06
amunsm. GEOSYNTEC CONSULTANTS -
I s P — - - DOCUMENT NO. F9620002.CD1
P v i ATLANTA, GEORGIA
el FILE NO.. FIG-6-3.CDR
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| Contouring layer — a contouring layer of impacted soil material shall be placed directly
over the select impacted material layer, prior to installation of the OSDF final cover
system; the soil used for the contouring layer shall be a till material with a maximum
particle size not exceeding 3 in. (75 mm) (ASTM C 136).

33  OSDF Support Facilities
3.3.1 Impacted Material Haul Roads

The impacted material haul roads within the OSDF battery limit are designed to laterally contain
material that may spill from trucks during transportation and also impacted runoff resulting from
precipitation falling onto the roads. Trucks used for impacted material transport shall be suitable for the
roadway design. Surfacing for the impacted material haul roads is designed to provide adequate support
to the hauling units and a relatively tight texture to promote runoff. Surfacing materials used in the
construction of impacted material haul roads shall be removed and disposed in the OSDF when the
segment of roadway is no longer needed for impacted material placement activities.

Runoff from impacted material haul roads within the OSDF battery limit shall be managed as
impacted runoff (i.e., a form of wastewater). This water shall be contained, collected, and discharged
to the storm drainage control system of the FEMP former production area, or to other on-site wastewater
collection/conveyance points acceptable to the CM. Impacted material haul roads outside the OSDF

-battery limit are addressed as part of other plans prepared for the integrated FEMP remediation.

3.3.2 Impacted Soil Stockpile Areas

During initial construction of the OSDF, and periodically during filling and closure, it will be
necessary to temporarily stockpile impacted soil resulting from OSDF excavation activities. An impacted
soil stockpile area shall be developed to temporarily stockpile this material. The area used for stockpiling
shall be graded flat and separated from surrounding areas by a 2 ft. (0.6 m) high soil berm. At the end
of each day’s work, the impacted soil stockpile shall be lightly compacted and rolled smooth to reduce
precipitation infiltration into the pile and control fugitive dust. Any stockpile that will remain inactive
for more than 30 days shall be covered with either a crusting agent or geosynthetic cover. Grassing of
impacted soil stockpile areas may be considered if the soil is suitable for establishment of a vegetative
cover. Runoff from the stockpile shall be controlled and routed to the FEMP former production area
storm drainage control system, or to other on-site wastewater collection/conveyance points acceptable to
the CM. o :

Impacted soil excavated during construction of the first and subsequeat OSDF cells and related
support facilities shall be used for construction of the liner system protective layer and the select impacted
material layer for those cells if meeting the requirements for those layers. Any geosynthetic cover used
in the impacted soil stockpile area and other impacted soils from the operation shall be disposed in the
OSDF as part of the impacted material placement activities described later in this plan.
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3.3.3 Impacted Material Staging Areas

Impacted material staging areas consist of gravel or concrete hardstands constructed to temporarily
store impacted structural members and other building demolition debris. These areas will be used to
temporarily stage any material not able to go directly from the material source to an active OSDF cell.
Impacted material staging areas constructed outside the limits of the FEMP former production area shall
have positive runoff control. Any runoff from these areas will be directed to the storm drainage control
system of the FEMP former production area or to other on-site wastewater collection conveyance points

acceptable to the CM.

\D&\IO\M&M‘
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40 WASTE ACCEPTANCE CRITERIA 1
' 2
4.1  General 3
4
This section of the IMP Plan presents information regarding the waste acceptance criteria 5
applicable to the OSDF. Radiological/chemical waste acceptance criteria developed by the individual 6
operable units at the FEMP are identified and made a part of this plan. Other physical criteria are 7
established in this plan. 8
9
42 10
11
The OU2 ROD has established a radiological waste acceptance criteria of 346 picoCuries/gram 12
(pCi/g) of uranium-238 or 1,030 milligrams per kilogram (mg/kg) of total uranium for operable unit 13
remediation materials destined for the OSDF. Similarly, the OU5 ROD established additional radiological 14
and chemical waste acceptance criteria for Operable Unit 5 remediation soils destined for the OSDF. 15
Similarly, the OU3 ROD has established a radiological waste acceptance criteria of 105 grams 16
technetium-99 for Operable Unit 3 remediation debris materials. These waste acceptance criteria have 17
been compiled and are presented in Table 4-1. The remediation materials sent to the OSDF from 18
Operable Unit 3 (see Table 5-1) may also include small material contributions from Operable Units 1 and 19
4; any structural debris material resulting from decontamination and dismantlement of the remediation 2 |
facilities from these latter operable units destined for the OSDF must meet the Operable Unit 3 waste 21
acceptance criteria. 2
' 3
43 hysical Criteri 24
. . 25
The physical criteria (dimensions given are considered nominal) that shall be applied to material 2
destined to the OSDF are: 27
28
. materials from various building components (i.e., steel, concrete, masonry 29
rubble, finish components, etc.) shall be segregated at the staging area by the 30
Subcontractor; 31
32
. the maximum length of irregularly shaped metals or other components of a 33
building superstructure or finish component shall be 10 ft. (3 m); 34
. 35
. the maximum thickness of irregularly shaped metals or other components of a 36
building superstructure or finish component shall be 18 in. (450 mm); 37
38
. the maximum thickness of concrete or other components of a building slab or 39
substructure shall be 18 in. (450 mm) when the materials are part of a load of 40
similar material; 4
o . ~FEMPOSDF IMPP REV OVacumry 12, 1998 (2:07p) 41 ‘
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Table 4-1
ON-SITE DISPOSAL FACILITY
WASTE ACCEPTANCE CRITERIA
—_— —
Debris® |
Constituent of Concern ou2 ous* ou3
[ Radionuclides:
1 | Neptunium-237 3.12 x 10° pCi/g
2 | Strontium-90 5.67 x 10" pCi/g
3 | Technetium-99 29.1 pCilg 105 g
4 | Uranium-238 346 pCi/g
Total Uranium 1,030 mg/kg 1,030 mg/kg
Inorganics:
5 | Boron 1.04 x 10° mg/kg
6 | Mercury® 5.66 x 10* mg/kg i
Organics: rl
“ 7 | Bromodichloromethane 9.03 x 10" mg/kg
I 8| Carbazole 7.27 x 10* mg/kg
9 | Alpha-chlordane 2.89 mg/kg
10 | Bis(2-chloroisopropyl)ether 2.44 x 10? mg/kg
11 | Chloroethane : 3.92 x 10° mg/kg
12 1,1-Dichloroethene® 11.4 mg/kg
[ 13 | 1,2-Dichloroetheae 11.4 mg/kg
|| 14 | 4-Nitroaniline 4.42 x 10° mg/kg ,
| 15 | Tetrachloroethene® 128 mg/kg l
" 16 | Toxaphbene® 1.06 x 10° mg/kg “
17 | Trichloroethene® 128 mg/kg “
18 | Vinyl chloride® 1.51 mg/kg | II

NOTES:

* maximum conceatration

® maximum total mass

* RCRA-based constituent of concern .

4 constituents which have established maximums
which serve as Waste Acceptance Criteria; other
compounds which will not exceed designated
Great Miami Aquifer action levels within 1000-
year performance period, regardless of starting
concentration in the OSDF, are not listed.
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. the maximum cross-sectional dimension of an individual concrete member or 1
other component of a building slab or substructure shall be 4 ft. (1.2 m) when 2
the item is handled individually and is a regular, rectangular shape having no 3
concrete protrusions greater than 18 in. (450 mm); 4
s
° concrete reinforcement bars shall be cut within 2 nominal 12 in. (300 mm) of the 6
concrete mass; 7
8
. the maximum thickness of uniform pallets of building cladding (e.g., transite 9
panels) properly banded into rectangular shapes shall be 4 ft. (1.2 m); 10
11
° regulated asbestos containing material (ACM) shall be double-bagged at the 12
source and delivered unmixed with other materials; 13
14
° ACM brick and commingled debris shall be double-contained and segregated at 15
' the source; 16
17
. piping having insulation of ACM shall be segregated at the source and delivered 18
unmixed with other materials; ' 19
20
o general building rubble consisting of wood, drywall, HVAC systems, electrical 21
systems, plumbing systems, and minor equipment shall be sufficiently reduced 2
in size to be gradeable into a 18 in. (450-mm) lift by equipment similar to a 23
- Caterpillar D-8 bulldozer; ' 24
_ 25
. equipment shall be drained of all oils and liquids; 26
: _ 27
. piping with a nominal diameter of 12 in. (300 mm) or greater will be split in 28
half; and 29
30
o the maximum dimension of general building rubble consisting of concrete, 31
masonry, and other similar materials shall be 18 in. (450 mm). ’ 32
, 33
Impacted materials brought to the OSDF should not be at such a high moisture content that '34
impacted material placement and compaction activities are impeded. Generally, soil should have a 35
moisture content that allows the material to be compacted to the required relative compaction using 36
standard soil compaction equipment and procedures. Soil should also have a moisture content that does 37
not result in excessive “bleeding” of liquids. As necessary, the CM will direct the Subcontractor to dry 38
the soil by disking and air drying, by blending with drier soil, or by other means so that the soil can be 39
compacted to the required percent of standard Proctor dry density. The Subcontractor shall limit the use 40
of in-cell drying to the extent necessary to not restrict the placement of impacted material in the OSDF. 41
2
4
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I

The following are specifically prohibited from disposal in the OSDF:

_ FEMP\OSDF IMPP REV O\acuary 12, 1998 (3:32pm) 44

impacted material exceeding WAC presented in Table 4-1;

impacted material that is “characteristically hazardous” (“RCRA characteristic waste”),
as defined in the OU2, OU3, and OUS ROD (Excluded from this prohibition is impacted
material that has been treated so that it is no longer “characteristically hazardous™.);

material from any off-site source, including any other DOE site, except as provided in
the OUS ROD, which states “Specifically excluded from this prohibition are laboratory
wastes generated at off-site facilities resulting directly from the chemical, radiological and
engineering analysis of FEMP waste materials/contaminated media or wastes generated
ar off-site facilities during the conduct of treatability or demonstration type studies on
FEMP matgerial *;

pressurizable gas cylinders;
process-related metals (OU3-ROD Category C materials);

product, residues, and other special materials (a subset of OU3-ROD Category J
materials);

materials containing free liquids (The intent of the exclusion of free liquids is to prevent
contaminated liquid waste from being directly disposed of in the OSDF (e.g., drum of
solvent). Materials that contain rainwater or that have an inherent moisture content like
sludges are not excluded from disposal in the OSDF. If a material that arrives at the

OSDF for disposal is too wet for proper placement and compaction, the material will be
mechanically processed before placement.);

intact drums (i.e., drums must be empty and crushed);
acid brick (OU3-ROD Category F materials);

transformers, which have not beea either crushed or had their void spaces filled with
grout (or other material approved by the CM);

whole or shredded scrap tires (as defined by Ohio Environmental Protection Agency);
used oils; and

materials not accompanied by the transportation “manifest™ information specified in this
plan. .
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5.0 MATERIAL DESCRIPTIORN

-

™

S
()

1
2
5.1  General 3
' 4

The OSDF will be the final repository for a majority of the impacted material from the five 5.
operable units of the integrated FEMP remediation. Construction debris (i.e., waste originating during 6
the construction of the OSDF) will also be disposed in the OSDF. The materials requiring OSDF 7
disposal are expected to vary considerably in their composition, handling, placement, and compaction 8
characteristics. Given this variability, it is useful to develop a categorization framework wherein 9
materials with similar characteristics are assigned to the same category. The purpose of this section of 10
the IMP Plan is to describe and categorize the various impacted materials using a common categorization 11
framework. 12
. 13
52 m Material ri 14
: 15
Impacted materials to be disposed in the OSDF shall be assigned to one of five categories, 16
depending on the procedures that will be used to place them into the OSDF: 17
18
Category 1 - Category 1 impacted materials are soils and soil-like materials that do not contain 19
' hard agglomerations greater than 12 in. (300 mm) in greatest dimension. If the 20
material is other than till or ash, it must also have at least 80 percent of its 21
particles finer than a 1 in. (25 mm) particle size. If this latter criterion is not 2
met, the material should be classified as a Category 2 material. These impacted 23
materials are expected to be readxly compactible using standard construction 24
equlpment 25
: %
Category 2 - Category 2 impacted materials are materials that can be transported, placed, 27
spread, and compacted en masse. These materials can be spread in loose lifts of 28
18 to 21 in. (450 to 530 mm) thick and are moderately compactible under the 29
action of equipment similar to the Caterpillar D-8 bulldozer or 815C compactor. 30
Examples of these materials include broken-up concrete foundations or impacted 31
soil mixed with broken-up concrete. This category also includes general building 32
rubble and debris of irregularly shaped metals or other components of the 33
superstructure or substructure with a maximum length of 10 ft. (3 m) and a 34
maximum thickness of 18 in. (450 mm) whnch can be transported, placed, 35
spread, and compacted en masse. 36
37
Category 3 - Category 3 impacted materials are materials that must be individually handled 38
and placed in the OSDF, and that are suitable for having Category 1 material 39
placed around and against them. These impacted materials have maximum cross- 40
sectional dimension of no more.than 4 ft. (1.2 m), are shaped such that Category 4
1 material to be compacted around and against them, and are essentially 4
incompressible using standard compaction equipment. Examples of these 43
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materials include bundles ‘.of transite panels, and broken concrete foundation
members that meet the physical criteria defined in Section 4.3 of this IMP Plan.

Category 4 - Category 4 impacted materials are high in organic content and/or very
compressible. Examples of these materials are municipal solid wastes from the
Solid Waste Landfill, and green waste from clearing, stripping, and grubbing
operations around the FEMP,

Category 5 - Category 5 impacted materials are materials that require special handling due to
their specific nature. Examples of these materials include double-bagged asbestos
and sludges. : ’

The categories given above shall be used by the Subcontractor to categorize each load of impacted
material to be brought to the OSDF for disposal. The CM will use this categorization in establishing
disposal limitations and instructions for each truck load of material destined for the OSDF.

53 i ri
5§3.1 General

This section of the IMP Plan contains background information on the types and approximate
quantities of specific impacted materials that may require special handling and/or placement activities.
These impacted materials primarily consist of landfill waste, water treatment plant sludge, and demolition
debris. The purpose of this section of the IMP Plan is to provide the Subcontractor with a2 physical
description of these specific materials. '

53.2 Solid Waste Landfill

The Solid Waste Landfill is a rectangular disposal area of approximately 1 acre (0.4 ha) that has
been inactive since 1986. A soil cover has been placed over the disposal area. A drainage ditch serving
the northwest portion of the former production .area is located in the northern portion of the Solid Waste
Landfill. The volume of waste material in the landfill is estimated to be approximately 14,400 yd®
(11,000 m*. - , . :

The operational history of the Solid Waste Landfill is not well documented. It is thought that the
landfill was organized with one to five individual waste disposal cells and an evaporation pond which also
served as a surface-water management basin. Materials reportedly buried at the Solid Waste Landfill
include non-burnable and nonradioactive .solid wasted generated. on FEMP property, nonradioactive
construction-related rubble, and double-bagged and bulk quantities of nonradioactive asbestos. Field
investigation results, however, indicate that some process waste may have been placed in the landfill.
The following wastes were encountered during a trenching investigation in 1992:

e burnable wastes.- bagged trash and wood; o
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. potentially burnable wastes - respirator cartridges, asphalt roofing materials,
medical wastes, fire hoses, and rubber hoses/belts; and '

e non-burnable wastes - unidentified high-activity waste, medicine vials, bagged
asbestos, ceramic tiles, possible magnesium fluoride, glass acid bottles, steel
cables/cans, paint cans, and copper tubing.

533 Lime Sludge Ponds

The Lime Sludge Ponds are two unlined, rectangular ponds, each measuring approximately

125 by 225 ft. (38 x 69 m). Wastes that were disposed in the Lime Sludge Ponds originated from water

treatment plant operations, coal pile stormwater runoff, and boiler plant blowdown. Although this waste

is from three distinct waste streams, the bulk of the slurry is lime sludge from the water treatment

" process. Over time, the solids in the slurry settled in the Lime Sludge Ponds and the remaining decant
was pumped from the ponds. The lime sludge is, therefore, considered to be relatively homogenous.

The volume of sludge and berm material contained within the two lime sludge ponds is estimated
to be approximately 16,500 yd® (12,500 m®) of lime sludge and 5,600 yd® (4,300 m®) of berm material
making a total of 22,100 yd® (17,100 m’) of material. The South Lime Sludge Pond is full and has been
inactive since the mid-1960’s; it is now overgrown with grasses and shrubs. The North Lime Sludge
Pond is not currently active, but was in use as late as January 1995. The west side of the North Lime
Sludge Pond is usually covered with 1 to 2 ft. (0.3 to 0.6 m) of water, depending mainly on precipitation.
The remaining area is dry and covered with sparse vegetation.

5.3.4 Building Debris

Debris from demolition of buildings in the FEMP former production area is expected to constitute
the largest volume of impacted material for OSDF disposal after soil and soil-like material. The OU3
ROD indicates that impacted debris can be assigned to one of ten material categories. The OU3 ROD
indicates that material from seven of these categories will be disposed in the OSDF; material from three
other categories (C, F, and J) are to be dispositioned off-site (i.e., expressly prohibited in total from on-
site disposal), while a subset of a third category (D) cannot be disposed in the OSDF without first
undergoing treatment (lead flashing). Description of the seven OU3 debris material categories resulting
from decontamination and dismantlement of the former production and associated process facilities that
can be disposed of in the OSDF are defined in Table 5-1.

53.5 Inactive Flyash Pile .

The Inactive Flyash Pile is located approximately 2000 ft. (610 m) southwest of the former
production area. The Inactive Flyash Pile received flyash and bottom ash from boiler plant operations
starting in 1951. It has been inactive since the mid-1960s and is covered with soil and natural vegetation.
The total quantity of ash disposed in this area has been estimated at 43,600 yd® (33,300 m®). Materials
such as building rubble, concrete, asphalt, steel rebar, and asbestos-containing transite were also
discarded in this area. 'Ih&se materials are visible at the surface along the Inactive Flyash Pile’s western

and southern edge.
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Table 5-1
. OU3 Material Categories/Descriptions
Category A Category B Category D Category E Category G Category H Category 1
Accessible Inaccessibie Painted Concrete ‘Non- - Regulated Miscellaneous
Metals - Metals Light-Gauge Regulated ACM Materials
Metals ACM
[ ————————— T e e — —_
Structural & sDoors sDuctwork ¢Asphalt ¢Ceiling eDuctwork #PVC conduit
miscellaneous | *Conduit/wire/ sLouvers *Slabs demolition insulation eBasin liners
steel cable tray oMetal wall & | *Columns oFeeder cable *Piping *Fabric
¢Electrical wiring roof panels *Beams oFire brick insulation oDrywall
& fixtures sFoundations | *Floor tile ePersonal sBuilding
*Electrical sWalls oTransite wall | protective insulation
transformers eMasonry | & roof pancls equipment eMiscellaneous
sMiscellaneous *Clay piping oCopper scrap | debris
electrical items metal pile oPersonal
*HVAC equipment protective
eMaterial handling . equipment
equipment *PVC piping
oProcess . sRoofing
equipment build-up
sMiscellaneous *Process
equipment trailers
*Piping *Non-process
trailers
*Windows
sWood
SOURCE: Table 4-2, OU3 Material Categories/Description, OU3 ROD (DOE, 1996b).
NOTE: Only those OU3 material categories allowed for on-site disposal per the OU3 ROD are presented.
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53.6 South Field

The South Field disposal area is located approximately 2000 ft. (610 m) southwest of the former
Production Area and covers approximately 11 ac (4.5 ha). The South Field was used as a burial site for
construction rubble and as a disposal area for soil excavated from the former Production Area. Disposal
activity ceased during the mid 1960s. Soil, building rubble, concrete, asphalt, flyash, and steel rebar
were encountered during sampling operations within the soil fill in the South Field. The estimated

. volume of fill disposed in the South Field is approximately 120,000 yd* (91,800 m®).

5.3.7 Active Flyash Pile

The Active Flyash Pile disposal area is located about 3000 ft. (914 m) southwest of the former
Production Area and east of the South Field. Past operations at the FEMP have relied on boiler-produced
steam. Ash waste is comprised primarily (70 percent) of bottom ash collected below the boilers.
Precipitator ash collected from pollution control devices and flyash removed from the middle levels of
the boiler comprise the remaining 30 percent of the ash waste. Until recently, ash waste has been loaded
into dump trucks and transported to the Active Flyash Pile disposal area. Estimates established indicate
that approximately 65,000 yd® (49,700 m’) of ash have been disposed in this area. The pile has a surface
area of approximately 4 ac (1.6 ha).
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6.0 ENERAL PLACEME ROCED 1
2
6.1  Introduction 3
: 4
This section of the IMP Plan describes the general procedures that the Subcontractor shall follow 5.
for placement of impacted material in the OSDF. Specific procedures for placement of Category 1 6
materials (soil and soil-like) are presented in Section 7.0 of this IMP Plan. Specific placement procedures 7
for Category 2 through S materials (non soil-like materials) are addressed in Section 8.0 of this IMP Plan. 8
- 9
62  Manifesting 10
11
The remediation project originating the impacted material shall prepare an impacted material 12
transportation “manifest” for each load of material to be transported to the OSDF. The purpose of the 13
“manifest” is to provide a tracking mechanism for impacted material from the remediation project of 14
origin to placement in the OSDF. The originating remediation project shall be responsible for provndmg 15
the following information on the “manifest”: ' 16
17 -
L] originating remediation project (the operable unit and project); 18
L 19
. brief description of the impacted material in the load; 20
21
] classification of the impacted material into one of the five material categories of 2
this IMP Plan; and ‘ 4 : 3
. 24
. documentation that the material meets the criteria in Section 4.0 of this IMP 25
Plan. 2
‘ : 27
The CQC Consultant shall be responsible for recording on the “manifest”: 28
29
o the OSDF cell identifier where the material is placed. 30
31
The Subcontractor shall develop a system acceptable to the CM for identifying the category of 32
impacted material being hauled. This system shall indicate the category of material in the truck (or 33
container as appropriate) and whether the truck/container is carrying special items such as asbestos, 34
extremely heavy items, extremely compressible items, impacted materials requiring specnal dust mmgatxon 35
procedures, sludge, or landfill waste. . 36
: : k1]
At the OSDF battery limit, each truck load (or container, as appropriate) of impacted material 38
will be monitored by the CQC Consultant in accordance with Appendix A of this plan. The monitoring 39
will include monitoring for asbestos, visual verification that the impacted material matches the description 40
on the manifest, visual checking that the material meets the OSDF physical criteria, and visual checking 4
that prohibited items are not included in the load. The CQC Consultant will be required to sign the Q
“manifest” and retain a copy. The Subcontractor shall fully comply with these quality control activities 43
and account for them in its planning and scheduling. “
T . 45
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After trucks/containers are cleared at the OSDF battery limit, the Subcontractor shall route the
impacted material to a location within the OSDF (e.g., the active face, a stockpile area, or an area where
further screening will take place) for disposal. The Subcontractor will be provided with flexibility in
routing trucks/containers for efficient operations. However, the CM will provide the Subcontractor with
specific instructions for routing of impacted materials in Categories 2 through 5. The Subcontractor shall
be responsible for following these instructions.

The placement and compaction procedure to be used by the Subcontractor for each load of
impacted material shall be based on the impacted material category. Placement and compaction
procedures for the five material categories listed in Section 5.2 of this IMP Plan are presented in
Sections 7.0 and 8.0 of this plan.

6.3 ion of liti

Impacted material placement activities shall be conducted in a manner that protects and maintains
the integrity of the OSDF liner system, leachate management system, and final cover system, and all
OSDF ancillary facilities and equipment. Impacted material placement activities shall not commence in
a cell until liner system construction has been completed in accordance with the contract documents and
only after cell construction has been certified in accordance with the requirements of the OSDF CQA Plan
and all other subcontract requirements.

6.4 ight an li n

Impacted material placement for all categories of material shall be conducted under the direct
oversight of Subcontractor personnel versed in all aspects of this plan and having qualifications meeting
the requirements of the OSDF CQOA Plan. The Subcontractor shall provide on-the-ground spotters who
shall observe each load that is placed to monitor that the work is performed in compliance with the
requirements of this plan. The Subcontractor shall be assisted by surveyors and quality control personnel,
as required, to control lift thickness and grades, record the coordinates of the impacted material
placement, and perform other necessary functions. '

The Subcontractor shall be aware that monitoring of the placement and monitoring and testing
of impacted material for specified compaction in the OSDF will be performed by the CQC Consultant
in accordance with the requirements of the contract documents.

6.5 nformance with F ificati
The Subcontractor shall comply with the project specifications, which shall be used in conjunction

with this plan, and these shall be referenced for specific details regarding the labor, material, and
supervision at the OSDF.
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6.6 ndar ration. r
6.6.1 General

The CM will have the authority to halt impacted material placement operations if placement
operations are not in accordance with the project specifications and this IMP Plan.

Salvaging of materials being deposited in the OSDF is strictly prohibited. Fluor Daniel Fernald
(FDF) personnel will examine, on a random basis, trucks leaving the OSDF for salvaged materials.

Placement of impacted materials shall only occur during daylight hours unless specifically
approved by the CM. The last unit load of waste typlcally will not be accepted less than 45 minutes prior
to sundown. :

Impacted material placement activities shall cease for the winter when the CM determines that
satisfactory compaction of impacted material and/or safe working conditions are no longer possible due
to weather conditions. :

6.6.2 Inclement Weather Operations

Placement of impacted material in the OSDF shall cease when the average wind speed measured
at or near the working face of the active OSDF cell is in excess of 20 mph (33 kph) or when wind gusts
exceed 30 mph (50 kph) for more than 1 minute in the previous 60 minutes. The CQC Consultant or
FDF will provide and maintain a weather station at or near the active working face of the OSDF to
provide a continuous record of wind speed and temperature during the working day; the station will also
be equipped with a rain gauge. The CM will determine when unacceptable wind conditions exist.

Impacted material shall not be placed during periods of significant precipitation. Significant

| precipitation will be determined by the CM in consultation with the CQC Consultant.

The Subcontractor may prepare an inclement weather deck within the OSDF active cell. The
purpose of this deck is to provide an area where placement activities can occur when precipitation has
left other areas of the OSDF unsuitable (due to mud or soft surfaces) for impacted materials placement
activities. The inclement weather deck may be used for placement of Category 2 matenals (en masse
placement).

Impacted material placement activities shall not restart after an inclement weather shutdown until
verbal approval to do so is provided by the CM. Factors that will be considered by the CM in restarting
operations include:

°  weather forecasts;

e condition of haul roads;

. if operations could lead to additional erosion of impacted materials;
e '”L ;;'lji;ﬁi?kp'snp IMPP REV OVanuary 12, 1998 (2:07pm) 6-3

1200

© 00 N oA W N e

B st md s b e s e et Ma
O W 0 3 O WV s W N = O

e e

00003<




FEMP OSDF IMPP
20100-PL~007

(Rev. 0, January 1998)

. ability to decontaminate the impacted material hauling trucks;
U] nature of impacted materials to be placed; and
. conditions within the OSDF.

6.6.3 As-Placed Plans

The Subcontractor shall be aware that the CQC Consultant will maintain plans showing the
locations of placement of all categories of impacted materials. The plans will provide the OSDF cell,
grid and lift alphanumeric identifier for each load of Category 2 through 5 material placed in the OSDF
(referenced to the load manifest number), the category of material in the load, and other information.
The CM (this person is responsible for contractual purposes; see next paragraph for actual operations)
will use these plans to decide where subsegquent loads of Category 2 through 5 waste can be placed. For
example, the Subcontractor will not be allowed to compact multiple lifts of Category 4 (organic) impacted
material on top of each other 5o as to avoid creating a compressible zone in the OSDF that could induce
future differential settlemeats in the OSDF final cover system.

As an example, if a load of double-bagged asbestos comes to the OSDF for disposal, the
construction engineer will first consult the as-placed plans to determine a suitable place to dig a trench
for disposal (as required by Section 8.6.3 of this Plan). Consuitation of the as-placed plans will ensure
that placement restrictions are followed and that the trench for asbestos disposal will not be excavated into
anything except Category 1 material. Following ideatification of a suitable location, the trench will be
excavated, the double-bagged asbestos placed, and the trench backfilled and compacted according to
requirements. The construction engineer will then note the locatxon (grid and elevation), depth, and
length of the trench on the as-placed plans.

6.7 readi i

The Subcontractor shall be aware that an important objective of this IMP Plan is to achieve
uniform settlement of the impacted materials placed within the OSDF and to limit the total magnitude of
such settlement. Thus, the Subcontractor shall, as much as possible, maintain homogeneity of the
physical characteristics of the impacted materials placed across horizons of the OSDF. The Subcontractor
will be directed by the CM to route impacted materials in such a fashion that each lift is relatively
uniform over its lateral extent. To the extent possible, compressible materials (such as green wastes,
double bagged asbestos, and Solid Waste Landfill materials) shall not be piled vertically but shall be
spread laterally (except for double bagged asbestos, which shall be handled in accordance with Section
8.6.3). Incompressible materials shall not be placed directly above other incompressible items without
appropriate intervening lifts of Category 1 materials. Materials of higher permeability (such as
demolition debris) shall not be placed directly above other high permeability materials without appropriate
intervening lifts of lower permeability materials.

Impacted material placement shall generally proceed from east to west and north to south within
each OSDF cell. Maximum compacted lift thicknesses for soil, soil-like-materials, and other impacted
materials shall be 1.0 ft.-(0.3 m), except as provided in Section 8.0 of this IMP Plan. Each lift of
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topmost select impacted material shall be controlled to line and grade such that cell perimeter contours

1
are within 0.2 ft. (60 mm) of the design grade for the bottom of the contouring layer. 2
3
Figure 6-1 illustrates the sequencing of impacted material placement and slope development within 4

the first OSDF cell, looking west to east. Select impacted material layers on the cell base and sideslopes 5
shall be advanced at least 2 ft. (0.6 m) ahead of general impacted material layers. Similarly, Figure 6-2 6
illustrates the sequencing of impacted material placement and slope development in subsequent cells. 7
. 8
6.8  Compaction 9
' : : 10
Each lift of Category 1 impacted material placed in the OSDF shall be compacted by the 1
Subcontractor to the minimum criteria given in Sections 7.0 and 8.0 of this IMP Plan. Monitoring and 12
testing activities are described in Appendix A of this IMP Plan. 13
14
6.9  Daily Surface Conditions and Drainage 15
' 16
On a daily basis, the Subcontractor shall maintain the impacted material surface in active OSDF 17
cells to limit fugitive dust and control and detain impacted runoff. The Subcontractor shall establish 18
stormwater runoff routing in each active cell to convey runoff to the impacted runoff catchment area 19
within the cell. The Subcontractor shall use smooth rolling to seal the surface, silt fences, and other 20
means to limit impacted material erosion. At the end of each working day, the uppermost layer of 21
impacted material shall be sloped at a minimum grade of 2 percent to the south. The southern impacted 22
material face shall be constructed to a slope not steeper than 3.5H:1V (horizontal:vertical). The 23
Subcontractor shall perform temporary erosion control requirements in accordance with the OSDF 24
SWMEC Plan. 25
2%
At the end of each working day, the Subcontractor shall prepare exposed impacted material o
surfaces in a manner that satisfactorily controls the generation of fugitive dust. Preparation may include 28
smooth rolling to seal the surface, application of water, application of crusting agents, or covering with 29
geosynthetics. Fugitive dust control actions shall be sufficient to achieve compliance with the BAT 30
determination for remedial construction activities on the FEMP site. At all times, the Subcontractor shall 31
be prepared to implement the measures mentioned in this paragraph to reduce fugitive dust based on the 32
Subcontractor’s approved fugitive dust plan or as directed by the CM. 33
34
The final daily lift on areas of active impacted material placement shall consist of a 12 in. (300 35
mm) thick soil (Category 1 material) layer spread and compacted as described in-Section 7.0 for 36
Category 1 material placement. The final compaction pass of this layer shall be made using a 37
smooth-drum roller to seal the surface against excessive infiltration and to control fugitive dust. 38
Smooth-rolled surfaces shall be disked, tracked, or otherwise broken up prior to placement of subsequent 39
lifts. o 40
' 41
Impacted material slopes shall be protected from excessive material erosion through the use of 4
silt fences spaced at a maximum vertical spacing of 10 ft. (3 m) as shown in Figure 6-3. The base of 43
the slope of impacted material, along the perimeter of the impacted runoff catchment area in the cell shall 44

be lined with straw bales to limit the washing of fines into the cell impacted runoff detention area. The 45
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‘ impacted runoff catchment area at the southwest corner of each cell has been sized to provide adequate
capacity for the detention of the impacted runoff from the 25-year, 24-hour storm event, with 6 in. (150
mm) of freeboard. The catchment area in a current active cell shall be fully maintained until the next
active cell becomes operational and the Subcontractor has routed all impacted runoff from the current
active cell such that impacted runoff from the 25-year, 24-hour storm event will always be contained
within the cells.

Runoff in the impacted runoff catchment area may be pumped into the FEMP former production

area stormwater management system or be allowed to percolate through the granular protection layer into

 the underlying cell leachate collection system. Requirements for maintaining unimpeded infiltration from

the impacted runoff catchment area into the leachate collection system are given in the OSDF Systems
Plan.
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7.0 IL-LIKE MATERIAL PLACEME
7.1  General

Approximately 85 percent of the impacted material volume to be placed in the OSDF will be
Category 1 material (soil and soil-like). Category 1 material may be further divided into: (i) protective
and contouring layer soils; (ii) select impacted material layer soils; and (iii) general soil and soil-like
material. The placement of this material is expected to be accomplished using similar methods for
spreading, grading, and compaction associated with earthwork for OSDF construction. This section of

the IMP Plan addresses those activities associated with the placement and compaction of these soils and .

soil-like Category 1 materials within the OSDF.
72  Protective and Contouring Layers .
7.2.1 Placement Procedures

As indicated in Section 3.2 of this IMP Plan, the protective and contouring layers shall consist
of on-site impacted till or flyash having a maximum particle size not exceeding 3 in. (75 mm) (ASTM
C 136). The protective and contouring layers shall also meet the requirements of the construction
spec1ficatxons Topsoxl shall not be used for either the protective or contouring layers.

The protective layer shall be placed in a 12 to 15 in. (300 to 380 mm) thick loose lift. The
contouring layer shall be placed in two loose lifts, each between 6 to 8 in. (150 to 200 mm) thick.

7.2.2 Compaction Procedures

To protect the underlying liner system from construction-induced damage, the protective layer

shall not be compacted with conventional compaction equipment but rather shall be tracked with a -
medium-sized bulldozer such as a Caterpillar D-5 (or lighter). The protective layer shall be constructed = -

in conformance with the construction specifications.

The contouring layer shall be compacted to at least 95 percent of the standard Proctor dry density
(ASTM D 698). A standard Proctor maximum dry density and optimum moisture content will be

~ established by the CQC Consultant for Category 1 impacted material used in the contouring layer. These

materials types will be composited prior to establishing these parameters. These parameters will be
obtained by the CQC Consultant in an on-site geotechnical laboratory established for OSDF construction.
Each lift of the contouring layer shall be compacted by multiple passes of a self-propelled static pad-foot
compactor (i.e., a Caterpillar 815C, or equivalent). It is anticipated that the required compaction
moisture content will be within 3 percentage points of the material’s optimum moisture content.
Specific requirements for compaction moisture content will be established by the CM during construction.
The contouring layer shall be constructed in conformance with the construction specifications.
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73  Select Impacted Material Lavers
7.3.1 Placement Procedures

As indicated in Section 3.2 of this IMP Plan, select impacted material shall have a maximum
particle size not exceeding 6 in. (150 mm) (ASTM C 136); for material other than impacted till, at least
80 percent of the material shall be finer than a 1 in. (25 mm) particle size. Impacted topsoil may be
included in the select impacted material layer but it should not be placed in quantities that deleteriously
affect compaction. :

The select impacted material layer at the base of the landfill shall be placed in 12 to 15 in. (300
to 380 mm) thick loose lifts and compacted to a minimum total thickness of 3 f. (0.9 m) (i.e., three lifts
of roughly equal thickness). The thickness of select impacted material over the protective layer may be
decreased to 2 ft. (0.6 m) if the first lift to be placed over the select impacted material is either
Category 1 or Category 2 impacted materials. The select impacted material layer below the final cover
system shall be placed in a similar manner to a minimum total thickness of 3 ft. (0.9 m) measured
perpendicular to the exterior slope (see Figure 6-1).

-73.2 Compaction Procedures

A standard Proctor (ASTM D 698) maximum dry density and optimum moisture content will be
established for impacted material used in the select impacted material layers. These material types will
be composited prior to establishing these parameters. These parameters will be obtained by the CQC
Consultant in an on-site geotechnical laboratory established for OSDF construction. Each lift of select
impacted material shall be compacted to 85 percent of the standard Proctor maximum dry deasity if
adjacent to the protective layer and to 90 percent of the standard Proctor maximum dry density if adjacent
to the contouring layer. It is anticipated that the compaction moisture content will be within
+3 percentage points of the optimum moisture content. Specific requirements for compaction moisture
content will be established by the CM during construction.

7.4 neral Soil an il-Lik rigl
7.4.1 Placement Procedures
Category' 1 (soil and soil-like) material shall be placed in 12 to 15 in. (300 to 380 mm) thick

loose lifts and then compacted as indicated below. Prior to placement of a new lift of Category 1
material, the previous lift shall be disked or tracked to leave the surface in a rough condition. The

purpose of this preparation is to promote adhesion of the previous and mew lifts and to mitigate -

preferential seepage pathways forming between adjacent lifts.

7.42 Compaction Procedures

Category 1 (soil and soil-like) material shall be compacted to at least 85 percent compaction based

on the standard Proctor compaction test, with a running average of at least 90 percent based on the
previous 10 samples. The CQC Consultant will establish the standard Proctor maximum dry density
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‘ " (ASTM D 698) and optimum moisture content for Category 1 material requiring compaction. These
materials will be composited prior to establishing these parameters. These parameters will be obtained
by the CQC Consultant in an on-site geotechnical laboratory established for OSDF construction. It is
anticipated that the compaction moisture content of the Category 1 material will be within +3 percentage
points of the material’s optimum moisture content. Specific requirements for compaction moisture
content will be established by the CM during construction. These requirements will take into account
the workability of the material, the required shear strength to obtain adequate levels of OSDF stability,
moisture contents needed to achieve dust and other fugitive dust control, and material trafficability.
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8.0 SPECIAL PLACEMENT REQUIREMENTS

8.1 ntr ion

This IMP Plan requires special procedures for the placement of the non-soil-like materials
(Categories 2 through 5). The non-soil-like materials consist primarily of impacted materials from the
Solid Waste Landfill, the Lime Sludge Ponds, and impacted debris resulting from demolition of structures
within the FEMP former production area. The impacted debris consists primarily of building

superstructure (i.e., steel, masonry, transite, and other finish components), concrete floor slabs, and

building substructure (i.e., concrete footings, pads, and other components).
8.2 ion Recording an ryeyin

The Subcontractor shall identify the locations of placement of each zone or horizon of Categories
2 through 5 impacted material as it is placed in the OSDF. For each zone or horizon or other placement
unit, the Subcontractor shall establish the horizontal location within 100 ft. (30 m) gridlines and the
vertical location by lift. The Subcontractor shall survey the surface of impacted material compacted in
place on a 100 ft. by 100 ft. (30 m by 30 m) grid after each week’s placement activities. This survey
will locate the grid corners to facilitate testing and record keeping. The coordinates used for this survey
shall be with respect to the permanent coordinate system established for the OSDF. Where appropriate,
sketches of disposal of Category 3 through 5 materials should be provided to show the general orientation
and layout of individual and special items.

The Subcontractor shall maintain the grid markers around the perimeter of the cell(s) receiving
impacted material. These grid markers are to be placed to a 1 ft. horizontal tolerance.

83 Category 2 Material (En Masse Placement)
8.3.1 Placement Procedures
Materials conforming to the Category 2 (en masse placement) definition shall be placed in the

OSDF in loose lifts not exceeding 21 in. (530 mm) in thickness. Prior to placement of a lift of
Category 2 material, the placement unit shall be designated such that the unit can be isolated horizontally

on all sides with a minimum of 10 ft. (3 m) of Category 1 material. Category 2 material shall then be

placed within the designated placement unit to a loose thickness of not more than 21 in. (530 mm).
Initial compaction shall be accomplished as the material is spread by tracking with a bulldozer of a
minimum total weight of 50,000 1bs (220 kN) producing a ground pressure of at least 10 psi (70 kPa).
After spreading and initial compaction, Category 1 material (of a granular nature when available) shall
be spread over the Category 2 material to bring the layer thickness to approximately 24 in. (610 mm).
Prior to placement of a second lift of Category 2 material, Category 1 material shall be constructed at
the perimeter of Category 2 material to the height of the Category 2 material and to a width of
approximately 10 ft (3 m).
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As Category 2 material is expected to be less compressible than the majority of the materials’

contained in the OSDF, the material should be spread laterally prior to placing the material vertically
above other Category 2 material. However, as it is also expected to be more permeable than other OSDF
material, Category 2 material shall not be spread laterally more than 100 ft. (30 m). In all cases,
Category 2 material is to be surrounded in the horizontal directions by at least 10 ft. (3 m) of less
permeable Category 1 material. This will reduce the potential for significant lateral migration of leachate.
Not more than one lift of Category 2 material shall be placed on top of another lift of Category 2 material
without a minimum 4 ft. (1.2 m) thick intervening horizon of Category 1 material.

The Subcontractor should mix Category 1 material as much as practicable with the Category 2
material during excavation and placement activities. The objective of this mixing is to-fill voids within
the Category 2 material, increase the density of the material placed in the OSDF, and aid in the
homogenizing of building rubble, demolition debris, and soils.

8.3.2 Compaction Procedures

After each lift of Category 2 material is placed, the material shall be compacted by four passes
of a self-propelled, static pad-foot compactor (e.g., Caterpillar 815C, or equivalent). Soil (Category 1
material) spread on top of the Category 2 material shall be compacted to at least 90 percent of the
standard Proctor dry density determined as described in Section 7.4.2 of this IMP Plan. It is anticipated
that the soil compaction moisture content will be within +3 percentage points of the material’s optimum
moisture content. Specific requirements for compaction moisture content will be established by the CM
during construction. These requirements will take into account the workability of the soil, the required
soil shear strength to obtain adequate levels of OSDF stability, moisture contents needed to achieve dust
and other fugitive dust control, and material trafficability. After compacting the Category 1 material over
the Category 2 material, the Category 1 material shall be proof rolled. Soft spots indicated by tire ruts
more than 2 in. (50 mm) in depth or visible deflection under the moving proof rolling equipment shall
be stabilized through additional passes of the compactor. The proof rolling equipment shall have a
minimum gross vehicle weight of 20 tons (180 kN) and exert a ground pressure of at least 65 psi (450
kPa). Any soft spot that cannot be stabilized with further compactive effort shall be cause for additional
treatment to the satisfaction of the CM. This treatment shall consist of removal, replacement, and
recompaction of the soil material, and, if needed, infilling soft spots/areas in the Category 2 material with
grout or other material approved by the CM. '

8.4 ' 1 ndivi
8.4.1 Placement Procedures

Items not more than 4 f&. (1.2 m) in maximum cross-sectional dimension and of regular geometry
can be placed as individual members or packages in the OSDF. As much as possible, groups of
individual members or packages shall be similarly and regularly sized to enable their placement in the
OSDF in regular patterns. Items shall be placed at least 8 ft. (2.4 m) apart. Figure 8-1 illustrates the
placement of several bundles of packaged transite panels.
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CATEGORY 3 MATERIAL PLACEMENT SEQUENCE

IN-PLACE

- IMPACTED ‘
MATERIAL | 4| Z8Rpical
o an

Y

1. PLACED IN A REGULAR PATTERN

—12in. LIFT

2. SPACE FILLED WITH 12 in. LIFTS

— 12in. LIFT

1
P

|

3. FINAL 12 in. LIFT PLACED ABOVE GROUPS

NOTE: THIS FIGURE FOR ILLUSTRATION ONLY. SUBCONTRACTOR SHALL PLACE
IMPACTED MATERIAL LAYERS TO THE LIMITS SHOWN ON CONSTRUCTION DRAWINGS.

— FIGURE NO. 8-1
y 4 .
ameman. GEOSYNTEC CONSULTANTS PROJECT NO. GE3900-10.2
DOCUMENT NO. F9620002.CDC
: ATLANTA, GEORGIA
) FILE NO. FIG6-3.CDR
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Items having voids with a volume larger than 1 f*-(0.03 m’) shall be filled with a quick-set grout,
or flowable cohesionless material approved by the CM. If a grout is used in this manner, it shall be
allowed to set for a minimum of 4 hours prior to the commencement of placement of fill around the item.

Prior to placement of the Category 3 items, the surface of the in-place Category 1 impacted
material shall be prepared by rolling with a smooth-drum roller in the area of item placement. The
Category 3 items or packages shall be placed on the surface in a regular pattern with an adequate spacing
between individual members or packages to allow Category 1 material placement and compaction with
available equipment. The space between each member or package shall be filled with Category 1 material
placed in maximum 12 in. (300 mm) thick compacted lifts. A final 12 in. (300 mm) thick compacted
lift of Category 1 material shall be placed over each grouping of Category 3 items.

As the Category 3 materials are expected to be less compressible than the majority of the
impacted materials placed in the OSDF, the Category 3 items should be placed toward the center of the
a cell and not in the same horizon with more compressible materials (i.e., Category 4 materials, and
sludges and double-bagged asbestos of Category 5 materials). Horizons of Category 3 materials shall be
separated by at least a 4 ft. (1.2 m) thick intervening horizon of Category 1 material.

8.4.2 Compaction Procedures

Each lift of soil (Category 1 material) between and above the Category 3 items shall be compacted
using equipment capable of achieving compaction to at least 90 percent of the standard Proctor dry
density, determined as described in Section 7.4.2 of this IMP Plan. It is anticipated that the compaction
moisture content for this Category 1 material will be within +3 percentage points of the material’s
optimum moisture content. Specific requirements for compaction moisture content will be established
by the CM during construction. These requirements will take into account the workability of the soil,
the required soil shear strength to obtain adequate levels of OSDF stability, moisture contents needed to
achieve dust and other fugitive dust control, and material trafficability.

A final 12-in. (300-mm) thick compacted lift of soil (Category 1 material) shall be placed above
the Category 3 material. This final compacted lift shall be proof-rolled using equipment with a minimum
gross vehicle weight of 20 tons (180 kN) and exert a ground pressure of at least 65 psi (450 kPa). Soft
spots indicated by tire ruts more than 2 in. (S0 mm) in depth or visible deflection under the moving proof
rolling equipment shall be stabilized through additional passes of the compactor. Any soft spot that
cannot be stabilized with further compactive effort shall be cause for additional treatment to the
satisfaction of the CM. This treatment shall consist of removal, replacement, and recompaction of the
soil (Category 1 material), and, if needed, infilling soft spots/areas around the Category 3 material with
grout or other material approved by the CM.

8.5 tegory 4 M ial ighl m ibl
8.5.1 Placement Procedures

Soil (Category 1 material) berms which are a minimum of 12 in. (300 mm) high shall be placed
around Category 4 material, The lateral extent of each Category 4 material placement shall not exceed
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‘ 100 ft. (30 m). Category 4 material shall be placed adjacent to the berms to a loose thickness of

1

approximately 18 in. (450 mm). Green waste shall be reduced in size, as necessary, to enable placement 2
in the lift. Initial compaction shall be accomplished as the material is spread by tracking with a bulldozer 3
of a minimum total weight of 50,000 1bs (220 kN) producing a ground pressure of at least 10 psi (70 4

kPa). Prior to placement of the succeeding lifts of Category 4 material, a minimum 12 in. (300 mm) s .

thick loose lift of soil (Category 1 material) shall be placed over the Category 4 material and compacted 6
as indicated below. Compaction of the second lift of Category 4 materials shall be identical to the first 7
lit. Not more than two lifts of Category 4 material shall be placed in a borizon. Category 4 horizons 8
shall not be in the same vertical plane as previously placed Category 4 horizons. 9
> 10

8.52 Compaction Procedures 1
12

After spreading and initial compaction, the Category 4 material shall be compacted by minimum 13

of four passes of a self-propelled, static pad-foot compactor having a nominal weight of at least 14
45,000 pounds (e.g., Caterpillar 815C, or equivalent). After each sequence of Category 4 material 15
compaction and covering soil (Category 1 material) placement, the cover soil shall be compacted as 16
required for the soil cover of Category 2 material. The soil cover shall then be proof-rolled. The proof 17
rolling equipment shall have a minimum gross vehicle weight of 20 tons (180 kN) and exert a ground 18
pressure of at least 65 psi (450 kPa). Soft spots indicated by tire ruts more than 2 in. (50 mm) in depth 19
or visible deflection under the moving proof rolling equipment shall be stabilized through additional 20
passes of the compactor. Any soft spot that cannot be stabilized with further compactive effort shall be 21
. cause for additional treatment to the satisfaction of the CM. This treatment shall consist of removal, 2
replacement, and recompaction of the soil (Category 1 material), and, if needed, infilling soft spots/areas 23
in the Category 4 material with grout or other material approved by the CM. 24
25

8.6 2%
27

8.6.1 Introduction 28
29

Category 5 materials are materials that require special handling, placement and compaction 30
procedures. These materials will be classified and designated in accordance with the approved RODs and 31
the WAC. This section of the IMP Plan establishes procedures for disposal of impacted material that 32
require special handling. 33
- 34

Materials either nominally larger than the physical criteria for the OSDF as identified in Section 3s

4.3 Physical Criteria of this IMP Plan, or not reasonably anticipated by the currently identified categories 36
in this IMP Plan, will require specialized placement plans to be developed on an as needed basis. Such 37
plans would be developed by the OSDF project team with the assistance of the resident engineer as 38
appropriate, and submitted to the regulatory agencies for review and approval prior to utilization. It is 39
anticipated that such plans would be submitted concurrent with remedial action planning documents which 40
identify items for special bandling, or following the discovery of unexpected materials outside the current 41
categorizations. Once approved, these specialized placement plans either would become addenda to this a2
‘ IMP Plan, or the appropriate section(s) of this IMP Plan would be revised accordingly. 4
44

45
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8.6.2 General
Impacted materials suitable for placement in the OSDF that require special handling include:

o highly-compressible impacted materials not suitable for lateral spreading as a
Category 4 material (e.g., double~bagged asbestos);

. piping insulated with asbestos containing material (ACM); and
. sludges.

Placement and compaction procedures for these types of impacted materials are presented below.
8.6.3 Highly Compressible Materials
Placement

The volume of highly compressible material, such as double-bagged asbestos, requiring OSDF
disposal is very limited. The primary criterion regarding the placement of asbestos is that the material
be placed and compacted in a manner protective of the health of OSDF personnel and the public. A
secondary criterion is to prevent significant differential settlement of the OSDF final cover system
resulting from compression of this material.

Prior to placement of any highly compressible material in the OSDF, a trench shall be dug into
previously placed and compacted Category 1 material. Material excavated from this trench shall be
stockpiled at least 6 ft. (1.8 m) away from the trench opening. No trenches shall be dug into layers
containing Category 2 through 5 material, nor through the protective, contouring, or select impacted
material layers. Trenches shall be of uniform width (between 2.0 and 3.0 ft. (0.6 and 0.9 m) wide) and
of a uniform depth (between 3.0 and 4.0 ft. (0.9 and 1.2 m) deep). The final sizing of the trench shall
depend on the nature and size of the material to be disposed. Highly compressible material, such as
double-bagged asbestos, shall be deposited in the lower half of the trench.

_ Compaction

An initial soil (Category 1 material) cover between 12 and 18 in. (300 and 450 mm) loose
- thickness shall be placed on top of the highly-compressible material in the trench. The initial soil cover
layer shall be compacted with a minimum of four passes of a portable flat-plate or miniature roller
‘compactor. Intermediate 6- to 12-in. (0.15- to 0.3-m) thick loose soil lifts shall be placed in the trench
and compacted to at least 90 percent of the standard Proctor dry density determined as described in
Section 7.4.2 of this IMP Plan. A final trench soil lift shall be placed to a compacted height (at least 90
percent of the Standard Proctor dry density) and at least 2 in. (50 mm) above the trench shoulders. The
sequencing of material placement is illustrated in Figure 8-2.
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CATEGORY 5 MATERIAL PLACEMENT SEQUENCE

. 2:3ft T~
-~ ' .~ EXCAVATED '~
' " MATERIAL
o . 6 ft !
: ' |
34ft
1

1. TRENCH DUG AND EXCAVATED MATERIAL STOCKPILED

!
|
H — o
@ x| DOUBLED-BAGGED ASBESTOS

2. CATEGORY 5 MATERIAL DEPOSITED IN TRENCH

_~— 2in. FINAL LIFT

i | | <12 in. INTERMEDIATE LIFT
"i‘<12 in. INTERMEDIATE LIFT

| 12-18in. INITIAL COVER
£

/&%1\\ H

3. FINAL TRENCH LIFT PLACED

NOTE: THIS FIGURE FOR ILLUSTRATION ONLY. SUBCONTRACTOR SHALL PLACE
IMPACTED MATERIAL LAYERS TO THE LIMITS SHOWN ON CONSTRUCTION DRAWINGS.

FIGURE NO. 8-2
. aamemsm. GEOSYNTEC CONSULTANTS PROJECT NO. GE3900-10.2
DOCUMENT NO. F9620002.CDC
ATLANTA, GEORGIA
ST N FILE NO. FIG-6-3.CDR
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8.6.4 Piping Containing ACM Insulation
Placement

The disposal of ACM-insulated piping in the OSDF shall be performed in a manner protective
of the health of OSDF personnel and the public. These materials must be segregated from other
demolition debris at the source and delivered to the OSDF in a condition suitable for placement in an
excavation dug into previously placed and compacted Category 1 material. The size and shape of the
excavation will be based on the predominant dimension and condition of the piping. If the piping comes
to the OSDF in relatively straight lengths, the pipes shall be placed in trenches similar to those required
for double bagged asbestos. If the piping comes to the OSDF in random shapes, bends, or curvatures,
the pipes shall be placed in a rectangular excavation sized to accommodate the pipe but not greater than
20 f. (6 m) square and 4 ft. (1.2 m) deep. Pipe should be cut to lengths allowing placement in the 20-
foot excavation and be placed such that soil can be filled around pipes. The number of pipes placed in
the 20-foot excavation is limited to that number that can be placed such that soil in-filling around the
pipes is possible. The ACM-insulated piping shall be placed in the lower half of the excavation.

Compaction

An initial soil (Category 1 material) loose lift between 12 and 18 in. (300 and 450 mm) thick
shall be placed on top of the ACM-insulated piping in the excavation. The initial soil cover layer shall
be compacted with a minimum of four passes of a portable flat-plate or miniature roller compactor or a
pad-foot compactor such as the Caterpillar 815C as appropriate. Intermediate 6 to 12 in. (150 to 300
mm) loose soil lifts shall then be placed in the excavation and compacted to at least 90 percent of the
standard Proctor dry density, determined as described in Section 7.4.2 of this IMP Plan. A final
excavation soil lift shall be placed to a compacted height at least 2 in. (50 mm). above the excavation
shoulders.

8.6.5 Sludges
Placement

The placement, spreading, and compaction of the sludge material from the Lime Sludge Ponds
or the AWWT will depend on the water content of the sludge when delivered to the OSDF. Sludge
materials from the Lime Sludge Ponds should be mixed with soils from the berms of the ponds as much
as practicable during excavation or drying until excessive moisture is removed. The objective of this
activity is to decrease the moisture content of the sludges and thereby improve their handling and
subsequent compaction characteristics. The CM may specify additional source(s) of materials for mixing
with the sludges to achieve the required handling and placement characteristics. The following procedure
assumes the sludge can be placed and compacted with conventional construction equipment, either by
mixing as above in the case of the Lime Sludge Ponds, or by proper preconditioning (dewatering or
drying) in the case of the AWWT sludges. In no case shall mixing and preconditioning be performed
in the OSDF active cell.
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Prior to placement of the first lift of sludge material, the surface of in-place impacted material
shall be prepared with starter berms at least 12 in. (300 mm) high. Sludge materials shall be placed
within the starter berms to a maximum loose thickness of 12 in. (300 mm.).

- Compaction

Initial compaction shall be accomplished as the material is spread. After spreading and initial
compaction, the material shall be compacted by a minimum of four passes of a bulldozer of a minimum
total weight of 50,000 Ib (220 kN) producing a ground pressure of at least 10 psi (70 kPa). Prior to
placement of the second and succeeding lifts of sludge materials, a 12 in. (300 mm) thick lift of soil
(Category 1 material) shall be placed above the sludge lift and compacted to at least 85 percent of the
standard Proctor dry density for the soil. After placement of the soil lift, another starter berm shall be
constructed as with the first lift of sludge material. Compaction of all succeeding lifts of sludge materials
shall be identical to the first lift. Not more than two lifts of sludge material shall be placed in a horizon
without a minimum 4 ft. (1.2 m) thick intervening horizon of Category 1 material.

After each sequence of sludge and covering soil placement, the cover soil shall be proof-rolled.
The proof rolling equipment shall have a minimum gross vehicle weight of 20 tons (180 kN) and exert

a ground pressure of at least 65 psi (450 kPa). Soft spots indicated by tire ruts more than 2 in. (50 mm)

in depth or visible deflection under the moving proof rolling equipment shall be stabilized through
additional passes of the compactor. Any soft spot that cannot be stabilized with further compactive effort
shall be cause for additional treatment to the satisfaction of the CM. This treatment shall consist of
removal, replacement, and recompaction of the soil material, and, if needed, infilling soft spots/areas in
the Category 5 material with grout or other material approved by the CM.
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9.0 R FF D

9.1  General

: This section of the IMP Plan provides the requirements for impacted runoff and fugitive dust
control within the OSDF battery limit as it relates to impacted material placement. Within the OSDF
battery limit, all impacted material placement activities shall be confined to within the OSDF cell lined
area. Activities related to the collection, handling, staging, loading, and transportation of impacted
materials outside the OSDF battery limit are addressed as part of other work plans prepared as a part of
the integrated FEMP remediation. : _

9.2  Runoff Control
9.2.1 OSDF Cell

Impacted runoff will be generated whenever precipitation comes in contact with impacted
materials. Impacted runoff generated within the OSDF cell shall be managed as stated in Section 6.9 of
this plan and in general conformance with the requirements of the OSDF SWMEC Plan. Impacted runoff
shall be conveyed using temporary surface-water management structures to the impacted-runoff catchment
area in the southwest corner of the most southerly active cell. As previously described in this plan, layers
of impacted material shall be placed from north to south and east to west within each cell. As these
layers are placed, the impacted-runoff catchment area shall be preserved until a more southerly cell is
made active.

9.2.2 Impacted Material Haul Road

Impacted runoff from an impacted material haul road shall be contained within the boundaries
of the road until it enters a sump at the western most end of the road. From this sump, the impacted
runoff shall be routed to the storm drainage control of the FEMP former production area, or to other
on-site wastewater collectxon/conveyance points acceptable to the CM.

93  Fugitive Dust Control
9.3.1 General

Fugitive dust may result from impacted material handling and hauling activities. Material
handling covers such activities as excavation, dumping, spreading, compacting, and short-term storage.
These activities may generate fugitive emissions in the form of particulate matter released to the air (i.e.,
dust). These activities will comply with the BAT determination for remedial construction activities on
the FEMP site that was developed to control fugitive dust (see Appendix B). The appropriate records
shall be kept when visible emissions observations are performed in accordance with Appendix A of 40
CFR Part 60, and the FEMP procedure for fugitive dust control requirements, which is currently being
developed.
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The Subcontractor shall also control fugitive dust while hauling impacted materials to the OSDF.
If visible emissions are in excess of the limit discussed in the BAT determination for remedial
construction activities on the FEMP site, the CM will direct the Subcontractor to provide a corrective
action plan.

As appropriate, the Subcontractor shall use one or more of the following for the control of
fugitive dust from the OSDF:

. water sprays;

. crusting agehts;

e - operational controls; and
o wind screens.

Each of the above controls is briefly discussed in the following subsections.
9.3.2 Water Sprays

The Subcontractor shall use water distributors and spray trucks to control fugitive dust emissions

in active OSDF cells and along impacted-material baul roads within the battery limit. The frequency of

water application should be weather dependent and be adjusted based on the appearance of visible dust
as described in the BAT determination for remedial construction activities on the FEMP site.

93.3 Crusting Agents

The Subcontractor shall consider the use of crusting agents or other suitable dust suppression
chemicals whenever water is not effective or when a particular area will not be disturbed for long enough
to justify the additional cost. The Subcontractor shall demonstrate to the CM the compatibility of any
crusting agent or other suitable dust suppression chemical with components of the OSDF liner system
prior to use. '

9.3.4 Operational Controls

The Subcontractor may use operational controls to limit fugitive dust. Limiting placement of
impacted material to days when the wind is calm, and limiting the speed of hauling equipment, are
examples of operational controls. The Subcontractor shall work closely with the CM in the development
and implementation of other beneficial operational controls to be implemented both on a daily and overall
basis.

9.3.5 Wind Screens

The OSDF will be elevated above surrounding lands during its operational life. Increased winds
at the higher elevation may cause additional fugitive dust during periods of operation at the higher
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elevations. Silt fence on impacted material slopes installed for the control of surface erosion caused by
precipitation may provide a measure of protection from winds. The Subcontractor shall consider the use
of additional wind screens when other methods of fugitive dust control prove ineffective.
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10.0 REQUIRED D ATIQ
10.1 General

This section of the IMP Plan contains information on the documentation required for each truck
load of impacted materials to be placed in the OSDF.

102 Manifesting System

No impacted material will be accepted-at the OSDF without an accompanying impacted material
transportation “manifest”. The purpose of the “manifest” is to provide a tracking mechanism for
impacted material from the remediation project of origin to placement in the OSDF.

Information anticipated to be included on the “manifest™ include:

° originating remediation project (e.g., operable unit and project);

. date and time of origination (e.g., loading for debris, excavation for other
materials); '

. brief visual description of the impacted material in the load;

. classification of the impacted material into one of the five material categories of
this IMP Plan;

] signature by originating remediation project representative that the material meets
the criteria in Section 4.0 of this IMP Plan;

] Subcontractor (transporter) signature;
. date and time of receipt; and

] CQC Consultant signature.

103 Impacted Materials Tracking

To aid in tracking impacted material, each impacted material transportation “manifest” will have
a unique serial number and two carbon copies. One carbon copy each will be forwarded to the
remediation project from which the impacted material originated and to the OSDF Subcontractor. The
original will be retained by the CQC Consultant verifying that the impacted material has been disposed
in the OSDF.

4
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10.4  Records Procedures

FDF will be responsible for establishing the procedures and requirements for collection, storage,
maintenance, and disposition of all OSDF records. Records ‘shall be protected from damage or
deterioration by being placed in lockable, fire-proof filing cabinets and by duplication and/or
microfilming. Records shall be filed in accordance with the subject file index and shall be retained for
30 years after closure of the OSDF. Required records shall include, but not be limited to, field logbooks,
other data collection forms, equipment calibration records, cost data, drawings, impacted material
transportation “manifests”, maintenance records, and associated reports.

All original data collected in the field shall be considered a permanent record. This includes all
field logbooks, other data forms, and photographs. All of these documents shall be authorized by the
signature and date of the originator. Errors shall be corrected by crossing a single line through the error
and entering the correct information. Corrections will be initialed and dated by the person making the
correction. :

102 | 000055
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11.0 SEASONAL COVER

11.1 ription of

At the end of each construction season and in any area where impacted material will not be placed
for at least 30 days, a seasonal cover will be required over any area that has not received final cover.
The seasonal cover will consist of natural or impacted soil with suitable surface protection, crusting
agents, or geosynthetic erosion control surface matting.

112 Seasonal Cover Inspection and Monitoring Activities

The seasonal cover shall be inspected and monitored in accordance with the schedule and activity
requirements presented in Table 11-1. The purposes of the inspection and monitoring activities are to:
(i) ensure the seasonal cover prevents excessive fugitive dust and slope erosion; (ii) provide adequate and
efficient management of impacted runoff within a cell; and (iii) provide adequate protection of liner
systems components from freeze/thaw and mechanical damage.

Inspections of the seasonal cover shall consist of a survey of the seasonally-covered area. The
visual inspection shall be conducted by either traversing the cover systems on a 100 ft. (30 m) grid
pattern or by using binoculars to inspect areas where surface crusting agents have been applied. Suspect
areas shall be delineated on a plan of the site. The inspections shall result in evaluation of the seasonal
cover for excessive erosion or gullying. Should such conditions be observed, the Subcontractor shall

_ implement activities to reduce such erosion or gullying, including regrading the eroded area, compacting

exposed soil surfaces, rerouting runoff from the area to promote sheet flow, applying additional surface
crusting agent, or installing geosynthetic erosion-control surface matting.

The seasonal cover inspections shall also include observation of the area within the active OSDF
cell being used for impacted runoff catchment. The runoff from the seasonal cover will be collected in
the leachate collection system (LCS) or managed as impacted stormwater. The inspection shall confirm
that runoff into the area can infiltrate in an unimpeded manner into the cell LCS. Should the depth of
sedimentation exceed 6 in. (150 mm) in any portion of this area, the sediment should be excavated and
transported to an area of the cell outside of the impacted runoff catchment area. Any excavation of
sediment within the cell shall be performed with extreme care so as not to damage the underlying liner
systems. Should the granular protective layer or geotextile LCS filter in the stormwater catchment area
of the cell become clogged and impede stormwater percolation into the LCS, the CM may instruct the
Subcontractor to replace the granular material, and possibly the geotextile filter as well.

Repairs to a cell stormwater catchment area shall not be made unless it is part of a plan reviewed

by the CM. Any repair activity involving any component of the liner systems or final cover systems shall
be in full conformance with the construction specification for that component.

113  Recordkeeping

The Subcontractor shall maintain written records of all monitoring, inspections, and repairs in
accordance with recordkeeping and reporting requirements of Section 10.4 of this IMP Plan.
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TABLE 11-1

SEASONAL COVER

INSPECTION AND MONITORING ACTIVITIES

Condition ,
¢ unacceptable surface or slope erosion

¢ unacceptable fugitive emissions

Maintenance

¢ regrade material surfaces; reroute runoff;

compacted soil surface, apply crusting agents or
geosynthetic erosion control matting

apply surface crushing agent or geosynthetic
erosion control matting; install wind screen
fencing

drainage area

into the LCS

o sediment deposited on top of

e lack of timely percolation of drainage

remove and deposit in outside of drainage area

replace clogged protective layer granular material
with new clean material; replace clogged
geotextile filter layer

Inspections l
| Seasonal-Closure
Component Period

Seasonal Clover Bi-weekly
Impacted-Runoff Bi-weekly
Retention Area (in cell)

Protection of Liner Bi-weekly

System

e gystem must be protected against
frost and mechanical damage by at
least 2 ft Category 1 material

add soil cover over anchor treach geosynthetics
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Al INTRODUCTION
A.l.1 Qverview

This IMP Quality Assurance (QA) Plan describes the activities which shall be undertaken
throughout the construction, placement, and closure of the OSDF to assure the acceptance, filling, and
compaction of the impacted materials in the OSDF are in accordance with the procedures established

in the IMP Plan and CQA Plan. This plan contains requirements and procedures specifically
applicable to impacted materials after they are brought into the OSDF battery limit.

A.12 Plan Scope

This IMP QA Plan establishes the QA/QC procedures and documentation practices to be used
to monitor and test impacted materials which are transported, placed, and compacted by the
Subcontractor within the OSDF battery limits. The scope of this plan includes:

. CQC Consultant duties related to impacted materials; and

] monitoring, testing, and documentation procedures to be used in assuring

. impacted material placement is in accordance with the requirements of the
IMP Pian.

A.13 Plan Organization
The remainder of this plan is organized as follows:

L the job descriptions, qualifications, and required training of personnel
involved in IMP QA are presented in Section A.2;

. specific monitoring procedures are presented in Section A.3;

. specific compaction testing requirements for each impacted material category
are presented in Section A.4;

o requirements for as-placed plans are presented in Section A.5. . -

FEMP\OSDF IMPP REV 0Usnusry 12, 1998 (3:32pe) A.l1-1
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‘ A2 IMP PE L 1
A 2
A2.1 Staffing Requirements 3
4

Monitoring and testing of the placement and compaction of impacted materials at the OSDF 5.
shall be the responsibility of the CQC Consultant. The following personnel shall have responsibilities 6
related to the impacted materials placement QC activities at the OSDF: 7
_ 8
. CQC Managing Engineer; 9
10
] CQC Site Manager; and 1
12
e  CQC Field Monitors. 13
14
A22 Managing Engineer 15
16
A22.1 Job Description 17
18
The CQC Managing Engineer shall be in overall charge of the QC activities related to 19
impacted material placement. In addition to the duties described in the CQA Plan, the CQC 20
Managing Engineer shall also be responsible for monitoring of the impacted materials placement and 21
‘ compaction in the OSDF. ' 2
. 23
A222 Required Job Qualifications 24
. 25
The required qualifications of the CQC Managing Engineer are contained in the CQA Plan. 26
' : ' 27
A23 COC Site Manager 28
_ 29
A23.1 Job Description 30
31
The CQC Site Manager shall be in direct day-to-day charge of the QC monitoring conducted 32
at the OSDF during impacted materials placement. In addition to the duties described in the CQA 33
Plan, the CQC Site Manager shall also be responsible for: ' 34
: ' . ‘ . 35
] Monitoring impacted materials suitability for disposition in the OSDF. 36
' 37
. Evaluating the compaction of the impacted materials in the OSDF. 38
' 39
] Supervising the compaction testing of impacted materials in the OSDF. 40
41
. Assigning CQC Field Monitors. 2
, 43
‘ . Forwarding required documentation to. the CQC Managing Engineer. 44
_FEMP\OSDF IMPP REV O\souary 12, 1998 (3:32pm) A2-1
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| Assuring that CQC Field Monitors attend regular health and safety meetings.
A232 Required Job Qualifications

The qualifications of the CQC Site Manager are contained in the CQA4 Plan.

A2.4 CQC Field Monitors
A24.1 Job Description

CQC Field Monitors shall perform placement monitoring and compaction testing of impacted
materials in the OSDF in accordance with this IMP QA Plan. Placement monitoring and compaction
testing shall include documentation that the Subcontractor is performing in accordance with the
procedures specified in the IMP Plan. Monitors shall also classify, as necessary, the impacted
materials for the purposes of assigning a compaction method to the impacted materials.

A2.42 Required Job Qualifications

CQC Field Monitors shall have experience in performing QC in earthwork construction,
demolition, or solid waste industries or in an equivalent industry.

A2.5 Training

Training requirements for personnel employed at the FEMP are contained in the Fernald Site
Wide Training Plan - PL-3032 [FERMCO, 1995). Personnel engaged in impacted materials QA/QC
activities at the OSDF shall be trained in accordance with this plan.

Each CQC Consultant employee shall have OSHA 40-Hour Hazardous Waste Workers’ Health
and Safety Training (HAZWOPER) conducted in accordance with 29 CFR 1910.120. Each employee
shall also take an 8-hour Hazardous Waste Workers® Health and Safety Training refresher course each
year, and no more than 1 year from the date of completion of the 40-hour HAZWOPER training.

The CQC Site Manager shall receive 8-hour HAZWOPER Supervisory training.

Each new employee shall receive 3 days of on-the-job training as required by 29 CFR
1910.120. On-the-job training will include, at a minimum, a discussion of site specific health and
safety features, a walk-through of the areas in which the new employees will be working with a
discussion of possible hazards in the area, a discussion of job duties and potential hazards associated
with the duties and a discussion regarding appropriate personal protective equipment (PPE) including
minimum requirements for work clothing in accordance with the site specific health and safety plan.

FEMP\OSDF IMPP REV O\acuary 12, 1998 (3:32pm) A.2-2
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A3 IMPACTED MATERIALS MONITORING
A3.1 Required Documentation

Upon entering the OSDF battery limits, the CQC Consuitant shall check that the impacted
materials are accompanied by a "manifest” and that the hauling unit has been properly identified as to
the impacted material category. Impacted material categories are defined in Section 5.2 of the IMP
Plan. If no material category has been entered onto the manifest, the hauling unit shall be turned
around and sent back to its point of origin. The CQC Consultant shall verify that the "manifest”
contains all information relating to the impacted material origin as specified by Section 10.2 of the
IMP Plan. The CQC Consultant shall complete the "manifest” by recording any pertinent notes,
comments, or observations about the load. The CQC Consultant shall finally affix a signature to the
"manifest” verifying that the load has been delivered in accordance with the IMP Plan.

W 00 3 O b WN e
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AJ3.2 Yisual Inspection

—
on

The CQC Consultant shall perform a visual review of the impacted materials entering the
OSDF. The contents of each hauling unit (truck load or containers) shall be viewed after dumping to
assure that the contents match the visual description entered on the "manifest®.

-
-

A33 Monitoring for Moisture Content

Impacted materials accepted at the OSDF shall be at a moisture content suitable for placement
and compaction in accordance with the IMP Plan. If the CQC Consultant determines that impacted
materials are too wet, the Subcontractor shall dry the material to a condition allowing placement and
compaction in accordance with the IMP Plan.

A.3.4 Demolition Debris Monitoring

General

BegsygegygnreyunNe8ss

The CQC Consultant shall monitor demolition debris delivered to the OSDF. Additional
information regarding waste classification and special handling of specific types of demolition debris

W
w

is presented in the following sections. 34
3s

Asbestos 36
37

Trucks carrying double-bagged regulated asbestos containing material must display asbestos 38
warning signs. The Subcontractor shall comply with all regulations relating to the handling and 39
transportation of regulated asbestos containing material. 40

8 &
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Broken Concrete

Most concrete demolition debris will fall into Category 2 (en masse placement). Loads of
concrete containing concrete pieces that cannot be spread into 18 in. (450 mm) loose lifts will be
classified as Category S materials.

Steel or Transite Sidings

Steel or transite sidings that arrive at the OSDF in neatly packaged stacks not greater than 4
ft. (1.2 m) high will be classified as Category 3 items (individual placemeat). Loose truck loads of
miscellaneous demolition debris containing steel sidings that can be spread in lifts not higher than 18
in. (450 mm) will be classified as Category 2 materials (en masse placement).

Steel Beams

Steel beams which can be spread or placed into a lift no higher than 18 in. (450 mm) will be
classified as Category 2 materials (en masse placement).

Wood

Loads of demolition debris consisting primarily of wood and that can be spread in lifts no
higher than 18 in. (450 mm) will be classified as Category 4 materials (highly compressible).

Miscellaneous Demolition Debris

Loads of miscellaneous demolition debris (doors, plumbing, wiring, efc.) that can be spread in
lifts no higher than 18 in. (450 mm.) will be classified as Category 2 materials (en masse placement).
Miscellaneous demolition debris that can be placed individually such that the highest part of the debris
is not more than 4 ft. (1.2 m) above the ground surface will be classified as Category 3 items
(individual items). '

Tanks

Tanks that cannot be placed such that the void space can be filled and Category 1 material
placed and compacted around them shall not be placed in the OSDF. Pressurized or pressurizable
cylinders which have not been cut in half such that they cannot contain pressurized materials will not
be accepted at the OSDF. Tanks acceptable for placement in the OSDF and which are less than 5 ft.
(1.5 m) in diameter and 4 ft. (1.2 m) high will be classified as Category 3 items (individual items).

Pipes

Steel pipes which can be spread or placed into a lift no higher than 18 in. (1.5 ft.) will be
classified as Category 2 materials (en masse placement). Piping with a nominal diameter of 12 in.
(300 mm) or greater will be split in half before disposal.

'
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A4 IMPACTED MATERIAL PLACEMENT AND COMPACTION
A4l ry 1 Materials (Soils and Soil-Lik
General Monitoring Requirements

Monitoring the placement and compacting of impacted soil and soil-like materials includes the
following:

. testing to determine the water content and other physical properties of the
impacted soil materials during processing, placement, and compaction;

. monitoring the thickness of lifts as loosely placed and as compacted; and

° monitoring the action of the compaction and heavy hauling equipment on the
construction surface (sheepsfoot penetration, pumping, cracking, etc.).

Placement and Compaction Quality Control

The standard Proctor test (ASTM D 698) shall be used for the determination of
moisture/density relationships on the Category 1 material to be disposed in the OSDF. The standard
Proctor tests will be performed in the on-site geotechnical laboratory established per the CQA Plan.
Additional Proctor testing will be performed with each change in material type.

The dry density, moisture content, and loose lift thickness of Category 1 materials shall be
measured at a minimum frequency of once per 10,000 ft*> (930 m?) or once per 100 ft. by 100 ft. (30
m by 30 m) grid element per lift; measurement of dry density and moisture content are to be in
accordance with ASTM D 2922 and D 3017 (nuclear methods). To establish correlations of moisture
and density with the nuclear methods, the sand cone test method (ASTM D 1556) shall be used once
per day when Category 1 materials are placed. The sand cone correlation will also be used to
evaluate the effect impacted materials may have on the nuclear densitometer.

Compaction testing for Category 1 materials will be documented in accordance with
- procedures established in the COA Plan.

Rework

At locations where the field testing indicates densities below the requirements of the IMP
Plan, the failing area shall be reworked.

Lines and Grades

Surveying of lines and grades shall be conducted by the Subcontractor on a periodic basis
during the depositing of the impacted materials. The CQC Consultant shall monitor the surveying to
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ensure that slopes are properly constructed to promote proper drainage and assure that required ‘

separation distances are maintained. Any deviation from the IMP Plan procedures shall be reported
to the CM for corrective action.

Ad.2 2 Materials (F 1
Placement Quality Control

The CQC Consultant shall monitor and document that the placement of Category 2 materials
is in accordance with the JMP Plan.

Monitoring of placement by the CQC Consultant shall include verification that:
° loose lift thickness is no more than 18 in. (450 mm) to 21 in. (530 mm));
° category 1 materials are worked into the lift as much as practical;

. horizontal extent of a lift is no more than 100 f. (30 m) and each lift is
surrounded with 10 ft. (3 m) of Category 1 material; and; ‘ .

] horizons are limited to two lifts and separated vertically by a 4 ft. (1.2 m)

horizon of Category 1 materials .

Compaction Quality Control

The CQC Consultant shall monitor and document that the Category 2 materials have received
the compaction effort specified by the IMP Plan. Category 1 materials used to cover each lift of
Category 2 material shall be tested in accordance with Section A.4.1.

Compaction testing of Category 1 materials covering the Category 2 material shall be
documented in accordance with procedures established in the CQA Plan.

Rework

At locations where the field testing indicated densities below the requirements of the IMP
Plan, the failing area shall be reworked.

A43 I ndividual Item

Placement Quality Control

Section 8 of this IMP Plan are followed by the Subcontractor in the placement of Category 3 items.

The CQC Consultant shall monitor and document that the placement procedures presented in ‘

Add 000067
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Monitors will observe and document that the maximum lift thicknesses of Category 1 materials
placed around the individually placed items are in accordance with the IMP Plan.

Compaction Quality Control
- The CQC Consultant shall monitor and document that the Category 1 materials used in the
placement of Category 3 items have received the compaction effort specified by the IMP Plan.
Category 1 materials used in the placement of Category 3 materials shall be tested in accordance with
Section A.4.1, but at a frequency as follows:
] for soil cover lifts, once per each soil cover lift, and /

. for side berms, once per 250 ft. length but not less than twice per grid element.

-Compaction testing of Category 1 materials used in the placement of Category 3 items shall
be documented in accordance with procedures established in the CQA Plan.

Rework

At locations where the field testing indicates densities below the requirements of the IMP
Plan, the failing area shall be reworked. :

A.4.4 Category 4 Materials (Highly Compressible)
Placement Quality Control

The CQC Consultant shall monitor and document that the placement procedures presented in
Section 8.0 of the IMP Plan are followed by the Subcontractor in the placement of Category 4
materials. Monitors shall observe and document that maximum loose lift thicknesses are in
accordance with the IMP Plan.

Compaction Quality Control -

The CQC Consultant shall monitor and docment that the Category 4 materials, and the
Category 1 materials used in the placement of Category 4 materials, have received the compacting
effort specified by the IMP Plan. Category 1 materials used in the placement of Category 4 materials
shall be tested in accordance with Section A.4.1, but at a frequency as follows:

. for side berms, once per 250 ft. length but not less than twice per grid element; and

] for cover lifts, once per each soil cover lift.

Coxnpactibn testing for Category 1 materials will be documented in accordance with
procedures established in the CQA Plan.

5 -
fa oy
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Rework

At locations where the field testing indicates densities below the requirements of the IMP
Plan, the failing area shall be reworked.

Placement Quality Control

The CQC Consultant shall monitor and document that the placement procedures,
trench/excavation dimensions or berm heights, maximum loose left thicknesses, and compacted height
of final soil lifts are in accordance with the JMP Plan (or its appropriate addenda).

Compaction Quality Control
Highly Compressible Materials and Piping Containing Asbestos Insulation

The CQC Consultant shall monitor and document that the Category 1 materials used in the
placement of these Category 5 materials (/MP Plan Sections 8.6.3 and 8.6.4, respectively) have
received the compaction effort specified by the IMP Plan. Category 1 materials used in the placement
of these Category 5 materials shall be tested in accordance with Section A.4.1, but at a frequency as
follows:

. for initial soil cover lifts in trenches or excavations, no testing is necessary or desired
aside from observing compaction passes; and :

] for subsequent soil cover lifts in trenches or excavation, once per each soil cover lift
in each trench or excavation. :

Compaction testing of Category 1 materials used in the placement of these Category 5
materials shall be documented in accordance with procedures established in the COA Plan.

Sludges

The CQC Consultant shall monitor and ddcument that the Category 1 materials used in the
placement of these Category 5 materials, and these Category 5 materials themselves, have received
the compaction effort specified by the IMP Plan.

Category 1 materials used in the placement of sludges shall be tested in accordance with
Section A.4.1, but at a frequency as follows:

. for side berms, once per 250 ft. (76 m) but not less than a minimum of two per grid
element; and

3
4
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L
7
8
9
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‘ L for soil cover, once per each soil cover lift in each placement unit.

Compaction testing of these Category 5 materials, and Category 1 materials used in the
placement of these Category 5 materials, shall be documented in accordance with procedures

established in the CQA Plan.
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' AS  ASPLACED PLANS

The CQC Consultant shall prepare as-placed plans for the completed impacted-materials
placement activities. These plans shall report how much of each category of impacted material is in
each grid element by lift with each cell. The Subcontractor shall allow for this activity in the
scheduling of impacted materials placement and shall promptly furnish appropriate sketches, notes,
files, and records to the CQC Consultant.
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Remediation
Activities/Areas
Included

Activities:

¢ Hauling materials and
equipment -

® Vehicle and
equipment traffic

" | Areas:

All predetermined areas
designed and improved
specifically for vehicle
traffic. Improvements
include the application
of ‘materials such as
asphalt or concrete that
forms a firm level
surface for travel.

Standard or
Site-Specific Limit

Limit:

There shall be no visible
particulate emissions
from any paved roadway
or paved pirking area

. | except for a period of

time not to exceed one
minute during any sixty-
minute observation
period.

ey

® Apply dust suppression ngents .:
¢ Minimize the amount of unnecessary traffic on paved roadways used }
for bauling materials and vehicle/equipment traffic.

¢ Limit speed to 15 mph or less during operation of equipment or
vehicles.

¢ Apply appropriate dust suppression agents such as water or surfactants|
to materials being transported by truck load beds to ensure the
transported materials will not become airbome; cover truck load beds
when transported materials are still likely to become airborne. :
© Wheel wash prior to entering paved roadways or paved parking areas. {
* Wet or otherwise remove any clods, clumps, tracks, or visible |
deposits of soil or mud from paved roadways or paved parking areas,
applying appropriate dust control measures to suppress the generation o
visible dust that may result from the sweeping or removal process.

e Repair or resurface paved roadways/parking areas as needed.

Unpaved roadways,
unpaved parking areas,
and wind erosion from
storage piles

Activities;

. Haulmg materials and
equipment

¢ Vehicle and
equipment traffic

Areas:

All predetermined areas
designed and improved
specifically for vehicle
traffic. Improvements
include the application
of gravel, shredded
shingles, cinders,
compaction, etc. to the
delineated areas.

Limit:

There shall be no visible
particulate emissions
from any unpaved
roadway, unpaved
parlnng area, or wind
erosion from a storage
pile except for a period
of time not to exceed
three minutes during any
sixty-minute observation
period.

o Apply dust suppression agents,
¢ Minimize the amount of unnecessary traffic on unpaved roadways or }
unpaved parking areas.

® Limit speed to 15 mph during opemhon of equipment or vehicles.

e Apply dust suppression agents such as surfactants or crusting agents
storage piles or cover with tarpaulin, plastic, etc., if practical; for
extended periods of planned inactivity, vegetate as & last resort if
protective cover or periodic spplication of crusting agent proves
ineffective,

tomatenalsbemgttmspoﬂedbytmckloadbedstoensurethe
transpoxted materials will not become airborne; cover truck load beds
materials are still likely to become airborne.
OWheel ‘wash prior to entering unpaved roadways or unpaved parking
areas,
e Remove, as practical, any clods, clumps, tracks, or visible deposits o
soil or mud from unpaved roadways or unpaved parking areas.
 Repair or resurface roadways/parking areas as needed or use an

£2.0000

alternative road surface as a last resort,
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Remediation
Activities/Areas
Included

Category Standard or

Site-Specific Limit

Activities:

¢ Excavation

¢ Trenching

¢ Loading/Unloading

¢ Transportation to
defined roadway (paved
or unpaved)

¢ Load-in/l oad-out on
storage piles

e Material placement in
Onsite Disposal Cell

¢ Vehicle traffic on
storage piles

Project field activities and
material handling/vehicle
traffic on storage piles

Standard:

Visible particulate
emissions from project
field activities/areas ghall
not exceed twenty
percent (20%) opacity as
a three-minute average.
(OAC 3745-1707

B)(1)

Areas:

¢ Working faces

® Transition areas
between working faces
and defined roadways
(paved or unpaved)

® Omsite Disposal Cell

Dust Controls/Work Practices*

!

¢ Apply dust suppression agents.
¢ Minimize the amount of unnecessary traffic in and around field
activities. ,
¢ Limit speed to 15 mph or less during operation of equipment or
vehicles.
¢ Reduce rate of excavation.
¢ Minimize height of drop dunng loading and unloading.

® Change method of excavation & transport (E.G., from front end
loader dumping into a truck to self-propelled pan). ;
¢ Apply dust suppression agents such as surfactants or crusting agents to
storage piles.
® Apply eppropriate dust suppression agents such as water or surfactants
to materials being transported by truck load beds to ensure the 4
transported materials will not become sirborne; cover truck load beds
when transported materials are still likely to become airbome. 1

¢ Storage Piles

* to be applied progressively as environmental conditions dictate.
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